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Get In, Get Out, Stay Out!

Caltrans Proves Effectiveness of Pavement Renewal Approach
Kirsten R. Stahl and Mario A. Gutierrez

Six years ago, a national workshop convened to discuss and develop innovative
approaches to the timely repair of crowded freeways. The California Department of
Transportation, host of the workshop, immediately set out to apply the most workable
concepts. Here is a report on the successful results with asphalt concrete and portland
cement concrete projects.

4 Renewal Program Awaiting Launch
Ann M. Brach

5 Birth of the Accelerated Construction
Technology Transfer Team
Frederick D. Hejl

6 Accelerated Construction Technology Transfer Workshops:
Completing Projects Faster, Safer, and Better
Bill Bolles

8 Mix and Structure of I-710’s Long-Lasting Pavement
Carl L. Monismith

12 CAA4PRS Software Generates Pavement
Rehabilitation Strategies
Eul-Bum Lee, John T. Harvey, and Michael M. Samadian

The AASHO Road Test:

Living Legacy for Highway Pavements

Kurt D. Smith, Kathryn A. Zimmerman, and Fred N. Finn

The AASHO Road Test, conducted more than four decades ago, established many
standards and protocols and helped define many pavement design, construction, and
evaluation practices for rigid and flexible pavements. How did the pioneering project
originate, gain support, develop, proceed, and produce such long-lasting, influential
results?

23 Withstanding the Test of Time
Fred N. Finn

24 Smithsonian to Archive Road Test Records
Linda Mason

TRANSIT COOPERATIVE RESEARCH PROGRAM REPORT

The New Transit Capacity and Quality of Service Manual:

Tour of the Expanded Guide for Transit Planners and Operators
Herbert S. Levinson

The second edition of the comprehensive, practical reference for planning and
evaluating all modes and varieties of transit service has made its debut in print
and on the web. A key player in the original development of the manual reviews
some of the major concepts and their applications, as well as the new and
expanded material.

over: The new Transit Capacity
and Quality of Service Manual assists
planners in setting transit service
goals for a community. Shown here,
ashington, D.C.-area commuters
depart from the Shady Grove
etrorail station in Derwood,
aryland, to buses, automobiles,
bicycles, and taxicabs.
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TRB SPECIAL REPORT

Buckling Up:

Technologies to Increase Seat Belt Use

Nancy P. Humphrey

Legislative and regulatory actions are necessary to enable installation of effective
and acceptable seat belt use reminder technologies in passenger vehicles,
according to a TRB study requested by Congress through the National Research
Council of the National Academies.

TRB SPECIAL REPORT

Shipboard Automatic Identification System Displays:
Meeting the Needs of Mariners

Jocelyn N. Sands

Charged with developing U.S. standards for automatic identification systems that
communicate a ship’s position, course, and speed, the U.S. Coast Guard
requested the advice of an expert committee assembled by the National Research
Council through the TRB Marine Board. The committee’s recommendations
address electronic systems engineering, human factors, the state of the art, and
solutions to current problems.
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Research Pays Off

Antifreeze Concrete Paving:
Admixtures Facilitate Cold-Weather Construction
Charles J. Korhonen
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Geotechnical engineer Richard Cheney and travel behavior
researcher Elaine Reiko Murakami.
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Sealing potholes, Click It or Ticket success, congestion remedies,
and lightening buses.
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Bookshelf

Newly installed variable message sign
undergoes initial tests in Great Smoky
Mountains National Park, Tennessee.

Transportation, National Parks, and Public
Lands is the theme of feature articles
scheduled for the July—August 2004 TR
News. Topics include intelligent
transportation systems and advanced
technologies in national parks, bicycle and
pedestrian facilities, transportation issues
for urban parks, special fleet development,
the National Park Transportation Scholar
Program, and more.
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Workers from the California
Department of Transportation

rebuild I-5 with long-life
pavement.

Stahl is District Materials

Engineer; and Gutierrez is
Senior Transportation
Engineer; California
Department of
Transportation, Los
Angeles. Stahl chairs the
National Cooperative
Highway Research

Program Panel on
Durability of Early-
Opening-to-Traffic
Portland Cement Concrete
for Pavement
Rehabilitation.
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ix years ago, the California Department of

Transportation (Caltrans), in coordination

with the Federal Highway Administration

and the Transportation Research Board
(TRB), convened a weeklong Workshop on Pave-
ment Renewal for Urban Freeways. Representatives
from state transportation agencies, other public and
local agencies, and nationwide contractors exam-
ined a major problem for highly urbanized areas—
the timely repair of crowded freeways.

The week of discussions, brainstorming, pre-
sentations, and exchanges of ideas and information
about innovative technologies focused on practical
solutions. The workshop defined the concept that
became the title of a TRB report released in 2000,
Get In, Get Out, Stay Out!"

Bt In,
et Out,
otay Out!

Baltrans Proves
Fiiectiveness of
Pavement Renews
Approach

KIRSTEN R. STAHL AND
MARIO A. GUTIERREZ

The publication presented the workshop’s vision
for roadway renewal: identify the most innovative
and effective engineering practices and technologies
that could provide a comfortable riding surface last-
ing for 40 years with minimal maintenance. These
pavement characteristics would translate into
decreased interruptions for road users and
increased efficiency in moving goods and services.

Transportation agencies face a growing number of
obstacles and time constraints in maintaining freeway
facilities in safe and acceptable operating conditions. A
dynamic and demanding society puts cars on the free-
ways at a rate that makes it almost impossible to keep
up with repairs to the normal wear-and-tear.

Caltrans has dedicated resources to create and
implement pavement renewal solutions in line with

! Get In, Get Out, Stay Out! Proceedings of the Workshop on Pavement Renewal for Urban Freeways. TRB, National Research Council,
Washington, D.C., 2000. Available from TRB bookstore, www. TRB.org/bookstore/, or online at http:/gulliver.trb.org/

publications/sp/getin_getout_stayout.pdf.
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the imperatives of get in, get out, stay out. Through
experimental projects in Southern California, Cal-
trans has achieved results that are paving the way
to long-lasting, minimal maintenance freeways.

Answering a Challenge

In a workshop challenge, teams of participants worked
out solutions for reconstructing an approximately 16-
mile segment of Interstate 710 (I-710). Also known as
the Long Beach Freeway, I-710 is an arterial route serv-
ing one of the busiest ports in the world, as well as
nine highly populated and industrialized communi-
ties. The roadway presented poor pavement condi-
tions and high traffic volumes. Proposals for
reconstruction had to meet the following specifica-
tions:

@ Provide a pavement with a service life of at
least 40 years,

@ Minimize traffic disruptions,

@ Ensure the safety of workers and highway
users,

@ Minimize short- and long-term user costs,

@ Minimize roadway life-cycle costs, and

@ Minimize the impacts on the community and
the environment.

The teams visited the freeway segment, heard
the views and expectations of representatives from
the community and from public and private orga-
nizations, and developed proposals. The Caltrans
engineering staff reviewed each team’s solutions
and calculated the costs.

Renewal Program Awaiting Launch
ANN M. BRACH

he Workshop on Pavement Renewal for Urban Freeways—or the Get In, Get

Out, Stay Out workshop—influenced the development of the new Strategic High-
way Research Program (SHRP Il), proposed in the surface transportation reauthoriz-
ing legislation. SHRP Il would receive $95 million over six years to advance research,
technology, and methods for infrastructure renewal. The vision of the renewal pro-
gram under SHRP Il is that preservation, rehabilitation, and reconstruction activities
on highway infrastructure will be carried out rapidly, with minimal disruption to users
and communities, and will result in long-lived facilities.

The SHRP Il renewal program covers a range of research topics, such as faster in-
situ construction, offsite fabrication, inspection and monitoring with sensor technolo-
gies, contracting methods, disruption mitigation, customer relations, work zone traffic
flow, design and construction of low-maintenance facilities,and preservation methods
for high-traffic areas.

More details on the renewal program under SHRP Il,as well as on the other com-
ponent programs,are available on the TRB website at www4.TRB.org/trb/newshrp.nsf.

The author is Senior Program Officer, TRB Division of Studies and Information Services.

Sorting the Proposals

The proposals covered a range of scopes and budgets
but shared the objectives of get in, get out, stay out.
The common denominators were a low-maintenance
and long-lasting pavement structure, abbreviated
construction time, and minimal impact on the com-
munity. Each team developed plans for handling traf-
tic and conducting community outreach, and each
team described construction procedures and require-
ments for materials and equipment.

The proposals varied from full replacement of the
portland cement concrete (PCC) pavement and of
the bridges, at a cost of $191.5 million, to rehabilita-
tion with recycling techniques and a polymer-based
hot-mix asphalt overlay, at a cost of $64.9 million.

Each team analyzed ways to control the traffic
for each solution, taking into account the traffic
volumes, the impact on the surrounding commu-
nities, the contractor’s access to the work site, the
contractor’s freedom to move construction equip-
ment within the work area, and the configuration
of the freeways and arterial highways within and
beyond the project limits. Suggested methods
varied from weeknight lane closures to full freeway
closures on weekends, featuring counterflow
operations and staged construction phases with
movable barriers.

Another key point was the importance of a well-
planned public awareness campaign. Implement-
ing this insight, Caltrans formed a Task Group on
Community Relations and Public Affairs several
months after the workshop to develop guidelines
for the public campaign for the reconstruction of I-
710. The group drew up a list of the main consid-
erations for an effective public awareness campaign:

® Message,

@ Audience,

@ Delivery of the message,
¢ Community feedback, and
@ Measuring the results.

The group discussed each of these topics in
detail and drew up specific recommendations for
the Long Beach Freeway project.

Implementing Solutions

For more than a decade, get in, get out, stay out had
been the goal in dealing with the heavy traffic
volumes of Southern California’s major cities.
Workshop participants explored the premise that
structural repairs to heavily traveled highways in
densely populated urban areas can last more than
40 years with only minor interventions to restore
ride quality.

Copvriaht National Academyv of Sciences. All riohts reserved.
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Six years after the workshop, case histories of
several Southern California projects—with asphalt
concrete and PCC materials—demonstrate how
Caltrans has put this philosophy into practice and
gained valuable insights. But first, how did Caltrans
approach the goals of get in, get out, stay out?

Get In

If morning traffic begins to peak at 5 a.m. and con-
tinues unabated in both directions until after 10
p.m., finding a productive time for construction is
a challenge. The 7 intervening nighttime hours
often are the longest available period for the con-
struction of urban roadway projects. Making the
most of that brief time requires specialized traffic
handling, accelerated construction, early strength
materials, and knowledge of best practices—which
in many cases must be pioneered.

Extended construction periods, such as 55-hour
weekend closures, frequently require upgrading of
the shoulders, restriping, moving lanes for one
direction into the opposite direction of travel
(counterflow measures), placing quick-change con-
crete barriers, and establishing peak-directional
flow corridors, which change the directions of lanes
at different times of the day.

If the highway geometry permits, work can start
on the shoulders and outside lanes to increase
capacity, so that the change in flow will be minimal
when the inside lanes are renewed or when long-
term counterflow measures divert the traffic to par-
allel routes or into the opposite direction. First
applied during the repairs after the Northridge
earthquake in 1994, this approach allows the repair
of long corridors without traffic interruption and
with normal materials, which can keep costs down.

These measures require an extraordinary public
awareness program to educate transportation sup-
porters and users—such as politicians, management,
motorists, professional drivers, and tourists—in
making informed choices.

Get Out
The construction team must move quickly. Planning
is necessary to make the work zone safe for workers
and drivers, to close lanes quickly to traffic, to
remove damaged pavement and replace it with high-
performance materials that can gain strength in a
few hours, and finally to return the work zone back
to traffic in time for the morning commute.
Particularly useful are innovations such as quick-
change concrete barriers, nonimpact pavement
removal techniques, and very high early-strength
cements that allow early opening to traffic. These
involve specialty admixtures, precast segments, real-

Birth of the Accelerated Construction
Technology Transfer Team

FREDERICK D. HEJL

November 2000 workshop convened construction executives and engi-

neers from around the country to explore issues associated with accel-
erating the construction process. Conducted by TRB’s Accelerating Innovation
in the Highway Industry Task Force and in cooperation with the National Coop-
erative Highway Research Program (NCHRP), the program raised such issues
as innovative financing, innovative contracting, traveler mobility, constructability,
long-life pavements and structures, prefabrication, geotechnical challenges,

worker health and safety, utilities,and right-of-way. Many participants noted that

solutions were complex and could not be developed issue by issue but required
a multidisciplinary approach.

This observation generated the concept of the Accelerated Construction
Technology Transfer (ACTT) team—national experts with a variety of technical
skills who would meet with counterparts at a state agency considering an accel-

erated construction project. The ACTT members and the host agency staff

would share experiences and discuss innovative ways to accelerate construction
of the project, providing opportunities for interaction among representatives with
different areas of expertise.

The Federal Highway Administration and the Technology Implementation
Group (TIG) of the American Association of State Highway and Transportation
Officials worked with the TRB task force and NCHRP to conduct two workshops
to pilot-test the ACTT concept. The Indiana Department of Transportation

hosted the first workshop in March 2002, and the Pennsylvania Department of

Transportation hosted the second in April 2002. Both agencies had high-profile
projects under way and found the sessions valuable.

Reports of the workshops are included in Circular E-C059, Accelerated High-
way Construction:Workshop Series Summary, posted on TRB’s website (www.TRB.
org/publications/circulars/ec059.pdf). FHWA and TIG are cosponsoring ACTT
workshops for state agencies across the country (see box, page 6).

The author is Engineer of Materials and Construction, TRB.

time testing equipment and methods that produce
rapid results, and early-dry sawing techniques.

Traffic control incentives and disincentives—
such as bonuses for early completion or charges to
contractors for lane rentals during closures—have
proved effective in keeping roadway openings on or
ahead of schedule.

Stay Out
The get-in, get-out vision is for overnight highway
repairs with few public inconveniences. The stay-out
vision is for the repairs to last 20, 30, and 40 or more
years, so that the driving public will encounter repairs
on a roadway only once during a working career.
Some have questioned the effort and expense, if the
improvements will not be long-lasting. Others expect
a “quality dividend,” with the savings financing new
roadways, safer buildings, and more schools and hos-

Copvriaht National Academyv of Sciences. All riohts reserved.
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Traffic is rerouted during the long-life asphalt concrete project on I-710.

pitals. With a quality; long-term focus, the repairs often

can use familiar materials.

But with the financial burdens that all govern-
ments are facing, how can the vision be achieved?
Specifications and testing must ensure that the mate-
rials are durable and ready to go into service at the

appropriate time.

Completing Projects Faster, Safer, and Better

BILL BOLLES

Accelerated Construction Technology Transfer (ACTT) focuses
on achieving the highway construction objectives of “get in, get
out, stay out”—that is, get the job done and done right. Sponsored by
the American Association of State Highway and Transportation Offi-
cials’ Technology Implementation Group and the Federal Highway
Administration (FHWA), ACTT incorporates innovative techniques,
strategies, and technologies to minimize construction time and
enhance quality and safety on large, complex, multiphase projects.

For a specific highway project or corridor, ACTT starts with a
2-day workshop, assembling a multidisciplinary team of 20 to 30
national transportation experts to work with host agency counter-
parts and other local transportation professionals (see box, page 5).
The team evaluates all aspects of the project in search of techniques,
methods, and measures that would help the agency achieve such
goals as reducing construction time, improving work zone and traf-
fic safety, and enhancing quality.

Skill Sets

A project may draw on the following skill sets:

# Right-of-way, utilities, and railroad coordination;

@ Traffic engineering, safety, and intelligent transportation systems;
@ Structures;

# Innovative financing and contracting;

@ Worker health and safety;

@ Geotechnical materials and accelerated testing;

¢ Long-life pavements and maintenance;

@ Construction techniques, automation, and constructability;

Interstate 710
The Long Beach Freeway has become the state’s
arena for implementing get in, get out, stay out
projects. The 22-mile freeway is a major north-
south Interstate for interregional and intraregional
commuting and shipping.

1-710 passes through an urban corridor linking the

@ Environment and context-sensitive design;
© Roadway design and geometries; and
@ Public relations.

Teaming Up

Seven ACTT workshops have been completed since September
2003. State departments of transportation (DOTs) have responded
positively—five more workshops are scheduled for 2004, with many
more in planning and discussion. Through FHWA Division Offices,
the ACTT management team coordinates efforts with state DOTs
to prioritize and schedule workshops.

In September 2003, Texas DOT hosted an ACTT workshop for
Project Pegasus, the reconstruction of the [-35E and [-30 inter-
change and portions of the two major freeways, which serve down-
town Dallas. Team recommendations included completing the Trinity
Parkway, parallel to I-35, to function as a detour during construction;
allowing the contractor to build a plant on-site, to minimize travel
time and congestion; improving general materials specifications; set-
ting up a dedicated incident management system;and establishing a
variety of traffic-flow strategies. The goal is to complete the $760
million project in 4 years—3 years ahead of the original estimate.

In October, an ACTT miniworkshop focused on New Jersey’s
plans to improve a bridge on Route 46 in Bergen County. As a result
of ACTT recommendations, work to replace the bridge deck and
floor beams will take only 3 months and cost an estimated $3 mil-
lion, instead of the originally anticipated 18 months at a cost of $10
million. The project is in design and will use precast elements, light-
weight high-performance concrete, and fiber-reinforced polymer
composites, allowing reuse of the previous substructure. Work is
scheduled to begin in early 2005.

In December, Caltrans’ ACTT workshop focused on the $75

Copvriaht National Academyv of Sciences. All riahts reserved.
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central business districts of Long Beach and Pasadena
with the central business district of Los Angeles. The
facility also provides access to the Catalina Island fer-
ries, the Port of Long Beach, the Port of Los Angeles,
Long Beach Municipal Airport, Long Beach World
Trade Center, truck terminals in the vicinity of Vernon,
and California State University—Los Angeles near
Route 10. Because of the major ports and terminals, I-
710 serves a large volume of truck traffic, but the route
also connects to recreational points.

Land Use

Land use varies along the I-710 corridor. Heavy
industry predominates between Long Beach Harbor
and the city of Commerce.

Plans for the Ports of Long Beach and Los Angeles
envision an expansion of the facilities. Port access stud-
ies predict 223 million metric tons of cargo by 2010.
Extensive redevelopment already has begun in the
areas around the ports.

Nine-inch overlay of polymer-based asphalt laid on
I-710 was specifically designed both to carry the
projected traffic loads and to last 30 to 40 years with
minimal maintenance.

North of the ports, land use changes to commercial
and residential. Forecasts indicate a substantial increase
in the commercial and residential infrastructure.

million French Valley Parkway project on I-15 between Temecula and
Murrieta. The project includes a new interchange between the junc-
tions with 1-215 and SR-79. Among the recommendations were
design modifications to eliminate two bridge structures and braided
ramps; prefabrication of an entire bridge span; a dedicated incident
management system; prequalification of material sources;and paving
the median to serve as a detour during construction and to provide
for future high-occupancy vehicle lanes.

Another December 2003 workshop, hosted by Louisiana DOT,
focused on rehabilitating a 40-year-old elevated section of [-20 in
Monroe. Recommendations included the completion of nearby proj-
ects beforehand to ease traffic flow; an aggressive incident manage-
ment system with performance-based wrecker service; a smart
work zone with cameras, variable message signs,and advance warn-
ing signs;and lane rental by the contractor for nightly closures of the
mainline and certain ramps.

Montana DOT hosted an ACTT workshop in January 2004 to
examine a $100 million project for upgrading a 50-mile portion of
US-93 north of Missoula, within the Flathead Indian Reservation,
home of the Confederated Salish and Kootenai Tribes. Recommen-
dations aimed at reducing construction time from 5 to 3 years, with
prefabricated structural components installed at night; preapproval
of tribal sites to minimize inspection time; use of jet grouting; and
establishment of a corridor management and communication team
with representatives of the tribal governments.

Washington State DOT hosted a workshop in March for a proj-
ect on SR-520 between I-5 and [-405 in Seattle that will include the
replacement of a 40-year-old floating bridge across Lake Washing-
ton. The project will cost between $1.5 and $3.4 billion, depending
on the number of lanes selected—the largest ACTT project so far.
Recommendations included designing the simple pontoons first, so

that construction can resume while the more complex pontoons are
designed, as well as using self-consolidating concrete for pontoon
construction. Washington State DOT expects to reduce construc-
tion time by | to 2 years.

In April, Tennessee DOT hosted an ACCT workshop to exam-
ine a $160 million project on a 2-mile stretch of I-40 between [-275
and Cherry Street in Knoxville. Recommendations to reduce con-
struction time included adjusting the bridge span lengths to avoid the
previous foundations and completing and opening a nearby roadway
before the closure of [-40.

Oklahoma, Minnesota, Wyoming, Rhode Island, New Jersey, and
Nevada have scheduled ACTT workshops. Other states, such as
Wyoming, Utah, Hawaii, Wisconsin, Maryland, Idaho, Georgia, Mass-
achusetts, Rhode Island, Oregon, Alabama, Arizona, and Virginia,
have indicated interest in the program.

Contacts

¢ Dan Sanayi, Construction and System Preservation Engineer,
FHWA, phone 202-493-0551, e-mail dan.sanayi@fhwa.dot.gov.

@ Tucker Ferguson, Chief of Construction and Materials Bureau,
Pennsylvania DOT, phone 717-787-7894, e-mail hferguson@
state.pa.us.

@ Rick Smith, Director, Innovative Project Delivery, Washington
State DOT, phone 360-705-7150, e-mail SmithRick@wsdot.wa.gov.

Website
Federal Highway Administration: ACTT
www.fhwa.dot.gov/construction/accelerated/index.htm

The author is Marketing Specialist, Office of Infrastructure, Federal
Highway Administration, Washington, D.C.

Copvriaht National Academyv of Sciences. All riahts reserved.
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Facility Characteristics
The freeway facility ranges from 6 to 12 lanes. The
southern 4 miles feature six 12-foot lanes with 8-
foot shoulders inside and outside. The freeway
widens to eight 12-foot lanes for the next 15 miles,
with some sections of 12 lanes. The northern 3
miles revert to six 12-foot lanes with inside and
outside shoulders 8 feet wide and a 46-foot median.

The route was built in 1954, with follow-up proj-
ects to accommodate increasing traffic demands. The
pavement consists of three 9-inch layers—imported
subbase material; granular base material, sometimes
stabilized with portland cement; and PCC slabs on the
riding surface.

Deterioration of the PCC pavement has been evi-

dent, particularly in the outer lanes (Lanes 3 and 4),
because of truck traffic with heavy axle loads. Slab
cracking, spalling (breaking, chipping, and fraying),
depressions, and low-quality ride are common.

Recent improvements along the southern portion
have improved traffic operations. The original metal-
beam median barrier has been replaced with a PCC
concrete barrier and PCC slabs have been replaced at
spot locations in critical segments.

Operating Conditions

Average daily traffic (ADT) for 1-710 in 2000 ranged
from 140,000 to 218,000. The 20-year projections
range from 153,000 to 227,000, with trucks
comprising 8 to 15 percent of the totals. Peak direc-

Mix and Structure of I-710’s Long-Lasting Pavement

CARL L. MONISMITH

C alifornia’s I-710 project includes full-depth asphalt concrete sec-
tions, which replace portland cement concrete (PCC), and
asphalt concrete overlays on cracked and seated PCC. The asphalt mix
and pavement section structural designs rely on technologies devel-
oped in the Strategic Highway Research Program (SHRP) and employ
innovative construction specifications, as well as requirements stem-
ming from the work of the Caltrans Accelerated Pavement Testing
(CAL/APT) Program.

The original pavement section consisted of PCC, cement-treated
base, and aggregate base and subbase. The pavement, which opened to
traffic in 1952, was in poor condition, since it had not received any over-
lays before the reconstruction. Rehabilitation included two strategies:

I. Crack and seat the PCC and apply an asphalt concrete overlay.

2. Ifan overlay would cause the clearance under a structure to fall
short of the minimum, replace the PCC pavement with full-depth
asphalt concrete sections, lowering the grade to provide the required
clearance.

Evaluating Mixes

The Asphalt Pavement Association of California (APACA) supplied
representative asphalt binders and aggregate that had been used for
paving in the Los Angeles Basin. Included were two asphalt binders—
an AR-8000 (PG64-16) conventional asphalt cement and a PBA-6a*
(PG64-40) polymer-modified binder—and an all-crushed aggregate
from the San Gabriel River Valley at Azusa.

Mix designs were based on the SHRP-developed repeated-load
simple shear test. Results indicated that the mix with the PBA-6a*
binder would sustain more equivalent single-axle loads (ESALs) than
the mix with the AR-8000 binder. The PBA-6a* mix therefore was
selected for the surface course.

To determine the necessary thickness of the full-depth section,
both mixes were evaluated with the SHRP-developed fatigue test,
which provided data for mechanistic-empirical analyses. The experi-

ence of CAL/APT, as well as of roadbuilders in Australia, indicated that
the full-depth section should incorporate a “rich bottom.” Two sets of
fatigue tests were run on both mixes, one with the binder content that
performed best on the simple shear tests and the second with a
binder content 0.5 percent greater, corresponding to the defined rich-
bottom condition.

Structural Sections

The resulting pavement section (Figure 1), designed for 200 million
ESALs, consists of the PBA-6a* mix for the rut-resistant surface
course and the AR-8000 mix with two different binder contents.

I in. (25 mm) OGFC

(asphalt rubber binder)
4.7% asphalt by .
weight of aggregate 2 7 o) e
B
(=
N
3]
E 4.7% asphalt by 6 in. (150 mm) AR-8000
- weight of aggregate
5.2% asphalt by 3 in. (75 mm) AR-8000, RB
weight of aggregate (rich bottom)
| ] —
| subgde

FIGURE | Structural section, full-depth asphalt concrete replacement
of structure.
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tional volumes range from 10,600 to 18,800 vehicles
per hour. Accident data show 17 areas with high con-
centrations of accidents, mostly related to congestion.

Pavement Rehabilitation
The first experimental project, along 2.5 miles in the
southern portion of the route, started construction in
early 2001 and was completed in late 2003 at a cost of
$21 million. The main challenge was handling the traf-
fic in a 6-lane segment with an ADT of more than
145,000 vehicles, approximately 15 percent of which
are trucks.

The project involved replacing the median barrier,
widening the shoulder, and placing a 9-inch overlay of
polymer-based asphalt (PBA). The PBA was specially

designed both to carry the projected traffic loads and to
last for 30 to 40 years with minimal maintenance. Traf-
fic would have to be interrupted for the placement of
more than 110,000 tons of asphalt concrete.

The project was divided into four phases:

1. Temporary barriers were placed on both sides
of the median for protection, and the median area
and concrete barrier were constructed.

2. The temporary barriers were moved to the
outside edge of the traveled ways for widening the
shoulders and for improving the drainage.

3. The PCC cracking and seating and the asphalt
overlay were accomplished segment by segment,
one side of the freeway at a time. During 55-hour

The AR-8000 mix with the larger binder content—the rich-bottom
mix—was used for the lower layer because of the improved fatigue
resistance. Most of the pavement sections use the AR-8000 mix
because its stiffness is greater than that of the PBA-6a* mix, reduc-
ing the stresses in the subgrade.

An open-graded friction course with an asphalt-rubber binder
serves as a noise-reducing layer. The course also reduces the poten-
tial for splashing and hydroplaning,as well as the surface aging of the
PBA-62* mix. The course will be replaced periodically.

Caltrans’ experience influenced the design of the asphalt con-
crete overlay on the cracked and seated pavement. A section

4 I in. (25 mm) OGFC
(asphalt rubber binder)
4.7% asphalt by .
= weight of aggregate 3in. (75 mm) PBA-6a*
=
Q
&
2 4.7% asphalt by 5 in. (125 mm) AR-8000
@ weight of aggregate with fabric interlayer
Y

Broken and seated PCC

Subgrade

FIGURE 2 Proposed design for overlay on cracked and seated
existing portland cement concrete structure.

approximately 6 inches (150 millimeters) thick, with a saturated
asphalt fabric as a stress-absorbing layer; had proved satisfactory for
traffic in the range of 10 to 20 million ESALs.

The question was how much additional thickness would be
required to sustain 200 million ESALs. No well-defined design pro-
cedures address reflection cracking, the primary mode of distress
in cracked and seated pavement. Finite element simulations were
performed for a series of sections containing both mixes. After
analysis, the section shown in Figure 2 was selected; the materials
and thicknesses were consistent with the full-depth section.

Checks and Controls

To check the rutting resistance of the PBA-6a* and the AR-8000
mixes, APACA supplied aggregate and the two binders for con-
struction of a test pavement at the Pavement Research Center,
University of California, Berkeley. Heavy-vehicle simulator tests
were conducted on an overlay that contained the two mixes placed
on a jointed, plain PCC pavement. The study confirmed the mix
designs that were based on results from the repeated-load simple
shear test.

The successful performance of these pavements depends on
careful control of the mix components, mix compaction, and layer
thickness. In a departure from its standard practice, Caltrans rec-
ommended but did not specify mix designs. This allowed the con-
tractor to select the materials to meet the mix performance
requirements. The contractor, however, had to submit data from
shear and fatigue tests for mix approval before construction, along
with the materials for verification.

Caltrans, APACA, and the University of California—Berkeley part-
nered in determining the designs and the construction require-
ments. The partnership provided opportunities to implement new
ideas and research results on a project for which traditional
approaches were insufficient.

The author is R. Horonjeff Professor of Civil Engineering (Emeritus),
University of California, Berkeley.
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weekend closures, both directions of traffic were
moved to the other side of the freeway, via pre-
determined openings in the median, with a movable
barrier as a divider. Completing this phase required
eight weekends.

4. A 1-inch wearing surface of asphalt concrete
was placed during weeknight closures, and inci-
dental and minor work was completed.

Keys to Success
The following measures contributed to the successful
and safe completion of the project:

@ Movable barriers with median openings for
crossovers. The contractor was able to route both
directions of traffic onto one roadway, allowing work
on the other.

@ Extended, 55-hour, weekend closures. The
contractor was able to increase productivity with
direct access to the work site and more space for
equipment.

@ Monetary incentives and disincentives in the
contract. Special provisions encouraged the con-
tractor to reduce the number of weekend closures
for the asphalt concrete overlay—the contractor
could earn a bonus of $100,000 for every reduced
weekend closure or lose $100,000 for every added
weekend closure. The original estimate was for 10
weekend closures to crack and seat the PCC pave-
ment and place an 8-inch asphalt concrete overlay.
Below overpasses, the contractor had to remove
and replace the full structure of the pavement, low-
ering the roadway profile to meet vertical clearance
requirements. The contractor completed the project
successfully in 8 weekends, through extra effort
and construction strategy.

@ An effective and well-planned public aware-
ness campaign. Starting before the project construc-
tion date, the public awareness campaign was a key
in convincing industry, businesses, communities,
and the general public to reduce trips during the
weekend closures or to take clearly identified alter-
nate routes.

@ A carefully designed traffic management plan
(TMP). Early in the design phase, a team of road-
way engineers, traffic engineers, project managers,
material suppliers, and representatives of the
asphalt industry met regularly to determine and
identify construction methods, traffic handling pro-
cedures, and production of materials. The TMP
took into account traffic pattern characteristics,
such as continuous 24-hour volumes, types of traf-
fic, operating speeds, and calculations of delays.
The design team relied on the TMP in handling
traffic throughout the construction. Planners were

able to determine the best closure times for the seg-
ment, the progressive closure of lanes on weekdays,
law enforcement and emergency assistance needs,
and detours and alternate routes to avoid traffic
congestion.

The TMP made it possible to keep the traffic mov-
ing safely on one side of the freeway while the other
side was under construction. The project won the 2003
Roadway Work Zone Safety Awareness Award spon-
sored by the American Road and Transportation
Builders Association and the National Safety Council
for innovations in technology and methodology.

Upcoming Projects

With the success of the experimental project, Caltrans
is applying the long-life pavement renewal strategy to
a 17-mile section of the northern portion of the route,
in two separate projects.

1-405 to Firestone Boulevard

The 9-mile project from 1-405 to Firestone Boulevard
traverses six communities. The pavement characteris-
tics are similar to those in the southern portion of I-
710, except for the interchange with another major
freeway that incorporates current geometric and pave-
ment standards. The project is in design, with an esti-
mated cost of $110 million.

Traffic will be handled with crossovers in combi-
nation with a movable barrier system, placing traffic in
both directions on one side of the roadway. The size
and complexity of the project requires the deployment
of intelligent transportation systems to ensure safe
operating flows. The contractor will place more than
340,000 tons of asphalt concrete during 30 to 40
weekend closures. Construction is expected to begin
in late 2005.

Firestone Boulevard to I-10

The second project will close the 8.1-mile gap between
Firestone Boulevard and I-10. The project’s design fea-
tures again are similar to those of the first but include
the widening of 15 bridges—a combined length of 16
lane-miles. The project cost estimate is $220 million
and construction is planned for late 2007.

PCC Experiments

Nonimpact Pavement Removal

Applying a new technique for removing concrete
panels, suggested by the Special Pavement Studies
of the Strategic Highway Research Program, Cal-
trans found that the treated bases of the roadways
often were in excellent condition. The assumption
had been that if the pavement was broken, so was
the base.
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Prefabricated portland cement concrete panels
installed on I-10.

On 1-5 in Northern California, Caltrans inserted
eye-bolts into each broken panel piece for lifting out
with a backhoe. On I-10 in Santa Monica, crews sawed
larger panel segments into bucket-sized pieces, which
were then lifted out with a backhoe. In both cases, the
treated base of the roadway was in excellent condition.

A demonstration in Pomona removed 100 lane-
feet in 20 minutes, a production rate of 300 lane-feet
per hour. Replacing 300 lane-feet of 8-inch concrete
pavement at normal concrete production rates of 90
cubic yards per hour would take 3 hours.

Allowing a base in good condition to remain in
place can reduce material costs and construction
time by more than 30 percent. The method received
an Excellence in Transportation Award in 1995 and
is specified on all pavement rehabilitation projects in
California.

Fast-Setting Concrete

When panel replacements with a compressive strength
of 80 pounds per square inch (psi) failed under traffic
at 400 psi, Caltrans set a priority of achieving 400-psi
pavement. The first attempt, known as fast-setting
hydraulic cement concrete (FSHCC), used cements
that gained strength rapidly when mixed with water.

Quick-change movable barrier transfer—transport
machine minimizes setup and removal of traffic closures.

The mineral content differed from that of portland
cement. FSHCC was used initially to speed up soil-
cement backfills on I-10 in Los Angeles during repairs
after the Northridge earthquake.

FSHCC had to meet durability requirements, such
as sulfate resistance, low shrinkage, and high thermal
stability. Also specified was a strength gain—that is,
thorough hardening—3, 4, or 8 hours before opening
to traffic. Although portland cements with accelerating
admixtures could meet those specifications, contrac-
tors frequently chose specialty cements instead.

A contractor on I-110 in Los Angeles first proposed
paving with FSHCC to reduce cost; FSHCC already
had been used for panel replacement projects. Many
mixes added retarders to allow delivery from the plant
and placement at the site before strength gain. To avoid
delays caused by retarders, some projects mixed the
nonreactive materials, such as aggregate, water, and fly
ash, at the plant and added the cement from a silo or
superbag at the site.

An FSHCC project on I-5 in Burbank achieved an
opening strength of 400 psi in less than 2 hours. A
demonstration placed 500 cubic yards of ready-mixed
FSHCC with a single-lane slip-form paver at night on
1-605 in Santa Fe Springs. Another project on I-60 in

Construction crews work at night to minimize delays
for motorists.

Traffic on I-10 shifted from four to two lanes during a
55-hour weekend closure.
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Pomona placed 4,000 cubic yards from an on-site
batch plant, with end-dump trucks in front of a two-
lane-wide slip-form paver, at summer temperatures of
100 degrees and higher.

The demonstrations culminated in the rehabil-
itation of 14 lane-miles of pavement on I-10 in
Pomona. The project drilled tie-bars and placed
dowel bars during an extended weekend closure
and 7-hour nightly closures, protected by quick-
change concrete barriers. The project received the
2001 American Concrete Pavement Association
Excellence in Concrete Pavement Award for
Restoration and for Transportation Management,
the California 2001 Tranny Award for Trans-
portation Management, the Caltrans 2001 Part-
nering Award (Bronze), the 2001 Marlin J.
Knutson Award for Technical Achievement, and
California’s 2002 Excellence in Transportation
Award for Innovation.

Rapid Strength Concrete

Caltrans revised the FSHCC specifications to allow
more design options and renamed the material
rapid strength concrete (RSC). The RSC specifica-
tion still requires a compressive strength of 400 psi
when opening to traffic.

A major revision is to determine the time for
opening from data in the traffic control charts. The
contractor must select and test a mix that will meet
the strength and traffic control requirements. A 7-
hour closure requires a fast mix, with strength gain
in less than 4 hours. On longer closures—such as
an extended weekend of 55 hours—the contractor
could select a 12-hour mix and change to a faster
mix near the end of the closure period.

In response to the specifications for early open-
ing to traffic, several companies have developed
new accelerating and retarding admixtures, improv-
ing an already successful endeavor.

CAA4PRS Software Generates Pavement Rehabilitation Strategies

EUL-BUM LEE, JOHN T. HARVEY, AND MICHAEL M. SAMADIAN

Anew decision-making tool is helping design, construction, and
traffic engineers select construction schedules that minimize
traffic delay and agency costs on highway rehabilitation and recon-
struction projects. CA4PRS (Construction Analysis for Pavement
Rehabilitation Strategies) is a software package for estimating how
much pavement can be rehabilitated or reconstructed under different
traffic closure strategies with a project’s constraints of pavement
design, lane closure tactics, schedule interfaces, and contractor logis-
tics and resources.

“What If”’ Scenarios
CAA4PRS evaluates “what if” scenarios for highway rehabilitation by

comparing projections for the following variables:

© Rehabilitation strategy: portland cement concrete (PCC) recon-
struction, crack and seat PCC and with asphalt concrete overlay, or
full-depth asphalt concrete replacement.

@ Construction window: nighttime closures, weekend closures,
continuous closures, or combinations.

@ Lane closure tactics: number of lanes to be closed for rehabili-
tation—partial or full closures of the roadway.

© Material constraints: mix design and curing time for concrete
and cooling time for asphalt.

© Pavement cross-section: thickness of new concrete or asphalt
concrete.

@ Concrete pavement base types: lean concrete base or asphalt
concrete base.

@ Contractor’s logistical resource constraints: location, capacity,
and number of rehabilitation equipment available—for example, batch
plants, delivery and hauling trucks, and paving machines.

# Scheduling: mobilizing and demobilizing workers and equipment,

installing traffic controls, and establishing the time needed before,
between, and after the various activities.

The software is designed to help transportation agencies and
paving contractors make sound construction project management
decisions at the planning, design,and construction stages of a highway
rehabilitation project. The calculations also are useful for comparing
the cost savings from rehabilitation alternatives during the estimating
and project control stages.

Software Connections
CAA4PRS employs Miscrosoft (MS) Visual Basic 6.0 in an MS Windows
environment, with an MS Access 2000 database. A knowledge-based

- [Chx|

dog | Fesowce Prosie | Asshai |

CA4PRS input screen for concrete rehabilitation analysis.
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Precast Concrete Panels

These advances have improved the state of the practice of
urban pavement renewal, but several issues still remain:
providing the structural capacity to meet increasing traf-
fic volumes, ensuring the quality of the work performed
at night, and achieving all-weather construction.

A demonstration project is under way on I-10 in EI
Monte, to install PCC pavement panels that are pre-
stressed, precast, and posttensioned—that is, rein-
forced with high-strength steel cables. The method
incorporates prestressed steel and posttensioning to
allow durable, in-kind replacements. Because the fab-
rication occurs before assembly on the job site, night-
time temperatures, quality, and the time to strength
gain cease to be issues.

Even without posttensioning, the method allows
replacement of individual panels. Stockpiled panels
can be cut to size and placed on a bed of grout for
emergency and routine replacements.

Workshop Legacy

The Workshop on Pavement Renewal for Urban
Freeways shared and stimulated new ideas, view-
points, and expectations from diverse sectors of
freeway users. The exercise assembled multidisci-
plinary transportation teams to find solutions to a
common concern.

The innovative and creative concepts articulated
during the workshop have produced a successful
result for Caltrans in the experimental project on
the south portion of I-710. This achievement may
spark application of the principles to renewing
other freeways not only in California but in other
states.

Website

Caltrans District 7 (Los Angeles and Ventura
Counties): I-710 Projects
www.dot.ca.gov/dist07/710_rehab/index.shtml

computer model, CA4PRS allows deterministic or probabilistic modes
of operation; the probabilistic mode uses Monte Carlo simulations.

CAA4PRS can be incorporated into traffic simulation models and
Highway Capacity Manual calculations, to maximize on-schedule pro-
duction and to minimize costs to the agency and road users in delays
during long-life pavement rehabilitation and reconstruction. This is
essential for achieving the goals of accelerated construction, fewer
traffic delays, and longer-life pavement. Calculations of traffic capacity
with CA4PRS also facilitates problem-solving teamwork by traffic,
construction, design, and maintenance engineers.

The CA4PRS model was developed with funding from the Caltrans
Division of Research and Innovation. The University of California
Pavement Research Center in Berkeley programmed the software
with pooled funding from the Federal Highway Administration and the
State Pavement Technology Consortium of California, Minnesota,
Texas, and Washington.

Field Deployment

The I-10 project in Pomona, which placed long-life, fast-setting
hydraulic cement concrete during a 55-hour weekend closure, pro-
duced data that verified the software calculations. CA4PRS also was
used to evaluate construction plans for the I-710 project in Long
Beach, which placed long-life asphalt pavement during eight weekend
closures.

CAA4PRS provided early input for the ongoing I-15 Devore recon-
struction project in San Bernardino, as part of the analysis to select the
most economical rehabilitation strategy. After the overall comparison
and justification with CA4PRS, Caltrans decided on continuous week-
day closures to accelerate construction of the I-15 project, with
around-the-clock operations for 72 to 96 hours, depending on the
length of the segment. The strategy will save millions of dollars for

Planners relied on CA4PRS evaluations for I-710 Long Beach rehabilitation
project.

Caltrans and for road users, compared with the traditional approach
of short, nighttime closures.

The Caltrans Division of Research and Innovation and its Part-
nered Pavement Research Program are completing a CA4PRS out-
reach and deployment program for pavement and traffic engineers,
particularly in metropolitan districts. The outreach includes |-day
workshops in California and the three other consortium states.

For more information, see the Caltrans CA4PRS website,
www.dot.ca.gov/research/raodway/ca4prs/ca4prs.htm.

The authors are with the Caltrans Partnered Pavement Research Pro-
gram. Lee is Research Engineer, University of California, Berkeley; Harvey is
Associate Professor, University of California, Davis; and Samadian is Divi-
sion Chief, Caltrans Division of Research and Innovation, Sacramento.
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il LIVING LEGACY FOR HIGHWAY PAVEMENTS

KURT D. SMITH, KATHRYN A. ZIMMERMAN, AND FRED N.

Smith is Program Director; Applied Pavement
Technology, Inc., Champaign, Illinois, and a mem-
ber of the TRB Rigid Pavement Design Committee.
Zimmerman is President, Applied Pavement
Technology, Inc., and a member of the TRB
Maintenance and Operations Management
Committee, the Asset Management Committee,
and the Pavement Monitoring, Evaluation, and
Data Storage Committee. Finn, who participated
in the AASHO Road Test as liaison for the Asphalt
Institute, is a consultant in Monticello, Illinois, a
member of the National Academy of Engineering,
and an emeritus member of the TRB Flexible
Pavement Design Committee.

FINN

he American Association of State Highway Officials' (AASHO) Road Test, a

major research initiative conducted from 1958 to 1960 near Ottawa, Illinois,

continues to influence the pavement and transportation community. The

project not only evaluated the performance and behavior of pavement struc-
tures under a variety of axle loadings but also investigated the performance of highway
bridge structures under known loading conditions, as well as the effects of vehicle cost
allocation, military road transport, and more (1-7).

The pavement construction, pavement monitoring, and data analysis activities con-
ducted at the Road Test established many standards and protocols and helped define
many pavement design, construction, and evaluation practices. Four decades after the
completion of the Road Test, the AASHO design procedures remain the cornerstone for
both rigid and flexible pavement design in the United States, as well as in other countries.
In addition, researchers often use data from the Road Test in a variety of ways unforeseen
by the original developers.

The approaching 50-year anniversary of the AASHO Road Test construction prompts
a look back at the development, features, and characteristics of this major pavement
research initiative.

Building the Concept

Individual states or highway agencies conducted most of the early road tests, pursuing
design topics unique to local conditions. Funding constraints often limited the size and scope
of these tests.

! Now the American Association of State Highway and Transportation Officials.
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The AASHO Executive Committee first authorized
a research project sponsored by two or more states in
1948. Road Test One-MD was conducted from 1950 to
1951 in La Plata, Maryland, south of Washington,
D.C. (1). Even as this road test was under way, how-
ever, the transportation community recognized the
need to broaden the scope of pavement research.

The AASHO Committee on Highway Transport
envisioned a series of regional road tests conducted
by regional associations. The first, the Western Asso-
ciation of State Highway Officials (WASHO) Road
Test, conducted from 1952 to 1954, focused on flex-
ible pavement performance. A second regional road
test was planned for rigid pavements.

State highway agencies, however, were most con-
cerned about accelerated pavement deterioration and
increased maintenance costs from the “increases in
the magnitude and frequency of axle loads” (1).
Although the general understanding was that
increased axle loads contributed to pavement deterio-

TABLE | AASHO Road Test Timeline

ration, little information was available to draw con-
clusions about the effects of axle loads on pavement
behavior.

Recognizing this need, the AASHO Committee
on Highway Transport authorized the Road Test
Advisory Committee (RTAC) of the Mississippi Val-
ley Conference of State Highway Departments in
1951 to develop a comprehensive plan for a road
test. The test would address the effect of axle loads on
pavement behavior, the economic issues associated
with vehicle operating costs and agency roadway
costs, and the relationships between vehicle weight
and road design (1).

RTAC envisioned a road test with both rigid and
flexible pavements and a range of cross sections con-
structed for testing under axle loads above and below
the statutory limits. This vision evolved into the
AASHO Road Test. Table 1 summarizes some of the
milestones in the planning, construction, and con-
duct of the AASHO Road Test.

1950 [ ¢ AASHO regional associations agree to series of regional road tests.
1951 | @ Regional road test planned for Midwest.
# Road test scope expanded to include rigid and flexible pavements and wider range of cross
sections and axle loads.
4 Expanded scope approved, and bridge spans included.
4 Working Committee appointed.
1952 | 4 Site at Ottawa, lllinois, selected and approved by AASHO Committee on Highway Transport.
1953 [ ¢ Plan developed and approved for states to share cost of road test.
@ Cost estimate developed for 2-year test with 4 test loops and 24 vehicles plus 8 standby units.
1954 | 4 States receive request for financial support.
4 Number of vehicles in each test lane increased from 3 to 6.
€ AASHO formally approves AASHO Road Test in Ottawa, with concurrence of lllinois Division
of Highways.
1955 [ ¢ AASHO asks HRB to administer and direct AASHO Road Test,and HRB accepts.
4 Working Committee final report provides guidance on administration of Road Test.
4 HRB opens field office and hires staff.
1956 | ® Walter McKendrick hired as Project Director.
4 Two additional loops added to test light axle loads and to perform special studies.
4 Construction of facility begins in August.
1958 | @ Test traffic begins October 5.
1960 | ® Regular truck traffic ends November 30.
1961 | @ Interim design procedures published.
4 AASHO Road Test results used to set load limits, improve design procedures, and validate
pavement design models.
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Project Scope

The scope of the AASHO Road Test was modified
several times from 1951 until construction began in
August 1956. Development of the road test plans
was the task of a Working Committee established
at the request of RTAC.

Under the direction of Edwin Finney, Michigan
State Highway Department, and with assistance
from such notable engineers as Francis Hveem, Cal-
ifornia; Emmitt Chastain, Illinois; Charles Allen,
Ohio; Tilton Shelburne, Virginia; William N. Carey,
Jr., Highway Research Board* (HRB); and Roy Jor-
genson, National Highway Users Foundation, the
Working Committee functioned as a subcommittee
of the AASHO Committee on Highway Transport.

The committee charge was to encourage state par-
ticipation in the road test; recommend a site for the
project that met established requirements; estimate the
project cost; and establish financial responsibility for
construction and administration (1). At the request of
the AASHO Committee on Bridges and Structures, the
project was expanded to include bridge spans.

* Predecessor to the Transportation Research Board.

Test Location

In July 1952, the Working Committee proposed a
site for the Road Test between Ottawa and LaSalle,
Illinois (Figure 1). The site met the predetermined
requirements for temperature, frost penetration,
and soil conditions and was located on a right-of-
way that would become part of a planned freeway,
Interstate 80 (1). Moreover, the proposal had the
endorsement of the host state.

The environmental and subgrade conditions at
the site were representative of a good portion of the
United States. The Committee on Highway Trans-
port immediately approved the site, and prelimi-
nary site investigations and the construction of
support facilities soon began.

Test Objectives

Although the general scope of the project had
evolved throughout the early planning, project
objectives had not yet been specified. In 1957, the
National Advisory Committee, under the direc-
tion of Kenneth B. Woods, Purdue University,
released the following specific objectives for the
Road Test (1):
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TABLE 2 In-Kind Contributions to Construction and Operation of AASHO Road Test (/)

Contributions

Technical advice and resident task force

Contributing Organizations

lllinois Division of Highways

Personnel for construction

lowa, Kansas, Michigan, Minnesota, Missouri, Nebraska, Ohio,
Oklahoma, and Wisconsin State Highway Departments

Assistance to performance rating panel

Minnesota and Indiana Highway Departments

Technical advice and services

Purdue University, University of lllinois, Lehigh University,
American Petroleum Industries, Automobile Manufacturers
Association, and Truck Trailer Manufacturers Association,
including member companies

Participation in materials testing

Portland Cement Association, Asphalt Institute, and several states

Resident observer-consultants

Asphalt Institute, Portland Cement Association, American
Trucking Associations, Canadian Good Roads Association,
Ontario Department of Highways,and German Highway

Research Board

Equipment personnel and technical advice
in performing skid resistance experiments

General Motors Corporation

Equipment, personnel, and technical advice
in dynamic testing of flexible pavements

Shell Oil Company

1. To determine the significant relationships
between the number of repetitions of specified axle
loads of different magnitude and arrangement and
the performance of different thicknesses of uniformly
designed and constructed asphalt concrete, plain
portland cement concrete, and reinforced portland
cement concrete surfaces on different thicknesses of
bases and subbases when on a basement soil of
known characteristics.

2. To determine the significant effects of specified
vehicle axle loads and gross vehicle loads when
applied at known frequency on bridges of known
design and characteristics. The bridges will include
steel I-beam design, conventional reinforced concrete
design, and prestressed concrete design.

3. To make special studies dealing with such sub-
jects as paved shoulders, base types, pavement fatigue,
tire size and pressures, and heavy military vehicles,
and to correlate the findings of these special studies
with the results of the basic research.

4. To provide a record of the type and extent of
effort and materials required to keep each of the test
sections or portions in a satisfactory condition until
discontinued for test purposes.

5. To develop instrumentation, test procedures,
data charts, graphs, and formulas, which will reflect
the capabilities of the various test sections and which
will be helpful in future highway design, in the evalu-
ation of the load-carrying capabilities of existing high-
ways, and in determining the most promising areas for
further highway research.

The first, third, fourth, and fifth objectives related
to pavement research; the second objective related to
bridge research.

Project Financing
The cost of the Road Test was estimated at more
than $27 million—approximately $185 million in
today’s dollars. Financing was shared by the states,
the Bureau of Public Roads’ (BPR), industry, and the
Department of the Defense through allocated funds,
contributed services, and other forms of assistance.
BPR and the state of Illinois covered most of the
construction costs through federal-aid funding. The
Department of Defense provided the test vehicle
drivers, and several other agencies contributed staff
and services. Table 2 lists agencies that contributed
in-kind services and financial support.

Project Administration

The administration and direction of the AASHO
Road Test was the responsibility of HRB, a section
of the National Academy of Sciences-National
Research Council’'s (NAS-NRC) Division of Engi-
neering and Industrial Research (1). Several advi-
sory committees and panels were established to

* Forerunner of the Federal Highway Administration.

Copvriaht National Academyv of Sciences. All riahts reserved.
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Engineer Behind the Wheel

ASHO Road Test Project Director

Walter Bamford McKendrick, Jr., was a
graduate of the University of Delaware and
Yale University. He worked for the Delaware
State Highway Department in Dover from
1936 to 1956 in many capacities, including rod-
man, inspector, traffic engineer, planning engi-
neer, and finally chief engineer.

In 1956, he accepted the position of Proj-
ect Director for the AASHO Road Test with
the Highway Research Board, serving until
1962. Always aware of the target of | million
traffic applications during the 2-year test,
McKendrick often instructed the pavement

monitoring and maintenance crews during loop closures,“Take all the time you
want, as long as you are off the road when the trucks are back in service.”
After the Road Test assignment, McKendrick worked for the Portland
Cement Association in Skokie, lllinois, until 1974. He then served at the Federal
Highway Administration as Chief of the Foreign Projects Division until 1979.

McKendrick died in February 2004.

McKendrick, circa 1960

supervision were staff who addressed technical issues.
NAS-NRC hired Peter Talovich to manage business
and financial matters in an office at the site.

Many other engineers participated in the
research as loan staff, and more than 400 military
personnel were assigned to the project’s traffic oper-
ations. Other staff were hired locally. Table 3
(below) lists some of the key project personnel.

Road Test Construction

Test Loops and Layout

The original program plan, submitted in 1953,
called for the construction of four major test loops
with eight traffic lanes; three test vehicles would
operate in each lane during a 2-year period. Several
modifications were made to the scope of the proj-
ect during the next few years, and by May 1955 the
Road Test had expanded to a six-loop facility that
would employ a truck fleet of 126 (8).

The main structure consisted of the four large
loops—Loops 3 through 6—which had more sub-
stantial pavement designs subjected to heavier
truck loadings. Of the two smaller loops, Loop 1
was constructed to evaluate the effects of environ-

support HRB’s efforts, including panels on techni-
cal issues such as statistics, data analyses, and soils.

Walter B. McKendrick, Jr., appointed Project Direc-
tor in April 1956, guided the day-to-day operation of
the AASHO Road Test (see box, above). Carey served
as Chief Engineer for Research. Working under their

ment on pavement performance and thus was not
exposed to regular truck traffic but was subjected to
static load testing. Loop 2 represented lower-
volume roadway designs for truck loadings. Figure
2 shows the layout of the test loops.

Each traffic loop consisted of two straight tan-

TABLE 3 Key Personnel for AASHO Road Test (/)

HRB Technical Staff

Walter. B. McKendrick, Jr., Project Director

William N. Carey, Jr., Chief Engineer for Research

Peter Talovich, Business Administrator

Arthur C. Tosetti, Assistant to Project Director

W. R. Milligan, Assistant Operations Manager

D. L. Thorp, Shop Superintendent [H. H. Cole (1958)]

Alvin C. Benkelman, Flexible Pavement Research Engineer
L. E. Dixon, Assistant Flexible Pavement Research Engineer

H. M. Schmitt, Assistant Flexible Pavement Research Engineer
Frank H. Scrivner, Rigid Pavement Research Engineer

W. Ronald Hudson, Assistant Rigid Pavement Research Engineer
Ivan M.Viest, Bridge Research Engineer

J.- W. Fischer, Assistant Bridge Research Engineer

Paul E. Irick, Chief, Data Processing and Analysis

R. C. Hain, Assistant Chief, Data Processing and Analysis

James F. Shook, Materials Engineer [L. Q. Mettes (1956);
Moreland Herrin (1958)]

Howard H. Boswell, Maintenance Engineer

Rex C. Leathers, Engineer of Special Assignments
Henry C. Huckins, Supervisor, Instrument Laboratory
W. J. Schmidt, Chief, Public Information

Donald R. Schwartz, Engineer of Reports

H. R. Hubbell, Assistant Engineer of Reports

Staff Consultants and Observers

B. E. Colley, Portland Cement Association

Fred N. Finn, Asphalt Institute

S. M. King, American Trucking Associations [R. A. Lill (1955-1957)]

R. I. Kingham, Canadian Good Roads Association
[G. D. Campbell, (1956—1957)]

W. E. Teske, Portland Cement Association

G. A. Wrong, Province of Ontario, Canada

E. R. Feldman, Association of American Railroads
E. ). Ruble, Association of American Railroads

Rockwell Smith, Association of American Railroads
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FIGURE 2 Layout of test loops at AASHO Road Test (2).
gent sections connected by a superelevated—thatis, ~ Designing for Variables

banked—turnaround at each end. Tangent lengths
were 6,800 feet for Loops 3 through 6, 4,400 feet for
Loop 2, and 2,000 feet for Loop 1. The turnarounds
for the four main loops had 200-foot radii and were
superelevated so that traffic could operate at 25
miles per hour (mph).

The large loops had two traffic lanes, each sub-
jected to trucks with specific axle types and axle
loads. The two traffic lanes also made it easy to incor-
porate the tangent sections directly into Interstate
80 at the conclusion of the Road Test.

The northern tangent and the eastern turnaround
of each loop consisted of asphalt concrete (AC) test
sections; the southern tangent and the western turn-
around of each loop consisted of portland cement
concrete (PCC) test sections (see Figure 2). Each
tangent consisted of a series of short test sections
separated by a transition pavement segment that was
not studied. Each test section was separated into two
identical pavement sections by the centerline of the
pavement, as specific truck axle types and axle load
combinations operated in each lane. A total of 836
test sections were constructed in all loops—468 for
flexible pavement and 368 for rigid pavement.

Planning discussions considered the design vari-
ables and the associated levels for each pavement
type. The Statistical Advisory Panel recommended
a full factorial design for the pavements within each
tangent—that is, at least one structural section
would be included for each combination of vari-
ables and variable levels (1). This made it possible
to determine the separate and interacting effects of
specific pavement design variables on perfor-
mance—something that earlier tests, like the
WASHO Road Test, had not always been able to do.
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Road Test Jeopardy

@ Trucks on the main traffic loops averaged 35 miles per hour.

@ During testing, 141 crashes occurred, with two fatalities.

@ Broadcast band radios were installed in all vehicles in 1959 to relieve the
monotony of driving the test loops.

@ Approximately 1.25 million cubic yards of earth were moved in preparation
for the Road Test—enough dirt to cover a football field more than 26 feet high.
Approximately one-half of the dirt was used in the upper 3 feet of the embank-

ments for the test loops.

@ Because the pavement depths varied, the relative vertical position of the
embankment material had to vary for each individual test section, to maintain lon-

gitudinal grades.

Truck crash on Loop 8.

The principal factorial variables for the flexible
pavement test sections were AC surfacing thick-
ness, base thickness, and subbase thickness. For
the rigid pavement test sections, the principal fac-
torial variables were PCC slab thickness, subbase
thickness, and pavement type—jointed reinforced
or jointed nonreinforced. All of the rigid pavement
test sections contained dowels in the transverse
joints. The reinforced sections had contraction joint
spacings at 40 feet, and the nonreinforced sections
had contraction joint spacings at 15 feet.

In addition, sections were constructed in each
loop for studies of selected pavement variables, but
because of space limitations, these were not full
factorial designs. The flexible pavement experiment
included studies on subsurface pavement layers,
surface treatments, paved shoulders, and base
types; the rigid pavement experiment featured addi-
tional studies on subsurface pavement layers and on
shoulder paving with no subbase.

Construction
HRB opened its field office in Ottawa, Illinois, in
July 1955 and was joined in August by a task force
from the Illinois Division of Highways (1). The HRB
group began assembling staff for the construction
and analysis, and the Illinois group began prepar-
ing plans, letting and awarding construction con-
tracts, and providing the engineering supervision of
the test facility.

Construction proceeded in three overlapping
phases (1):

@ Earthwork: August 1956 to fall 1957;

# Bridge construction: October 1956 to April
1958; and

@ Paving: late summer 1957 to July 1958.

Planners had recognized that many sources of
variability would emerge from the performance data
and made strong efforts to control all construction
and materials variables to ensure uniformity. In an
appendix to the Road Test layout, the Working
Committee proposed construction and material
requirements for the pavements (9). The require-
ments were based on a 1953 review of state highway
practices, so that general construction procedures
and controls would conform with nationwide prac-
tice, modified as necessary to obtain the required
uniformity (2).

The final set of specifications was developed later
(10), and construction adhered strictly to the speci-
fications. The intent was for the materials, mix
designs, and density requirements to be representa-
tive of those used in normal highway construction,
and for the embankment and component layers of
the pavement structure to be exceptionally uniform
throughout all test sections, so that the behavior of
the test sections could be related directly to their
structural depth and layer composition (1).

Special detachment of soldiers drove and maintained
the Road Test vehicle fleet.
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Traffic and Maintenance

Truck Operations

Test traffic was inaugurated on October 15, 1958. As
part of the experimental design, commercial trucks
and tractor-semitrailer combinations of specified axle
types and loadings were assigned to a lane of each
test loop. Tractor-semitrailers were assigned to the
four large loops (Loops 3-6); Loop 2 carried only
light trucks with 2,000- and 6,000-pound single-axle
loads (Figure 3); no regular truck traffic was assigned
to Loop 1.

Under a cooperative agreement with the Depart-
ment of Defense, a special military unit, the Army
Transportation Corps Road Test Support Activity,
supplied, supported, and supervised the traffic
operations. The unit initially consisted of 300 sol-
diers, peaked at more than 450, and quartered in
facilities near the eastern end of Loop 4.

The original truck fleet for the Road Test con-
sisted of 70 vehicles: 14 small, single-unit trucks
and 56 tractor-trailers. This traffic at first operated
18 hours and 40 minutes a day on a 6-day sched-
ule, leaving a little more than 5 hours for pavement
and vehicle maintenance, special studies, and rou-
tine measurements. The traffic schedules called for
the operation of six vehicles per lane in Loops 3
through 6, four vehicles per lane in Lane 1 of Loop
2, and eight vehicles in Lane 2 of Loop 2. One
standby unit was available for each lane.

In 1959, researchers took measures to increase
the loading rate, after recognizing that the traffic
rate would not produce the desired 1 million axle
loads during the 2-year test. First, additional trucks
were purchased to bring the total fleet to 126 vehi-
cles (3). The density of vehicles also was increased
on each loop, so that by January 1960, 10 vehicles
were operating in each lane of the four major loops;
6 and sometimes 7 vehicles in Lane 1 of Loop 2; and
12 and sometimes 13 vehicles in Lane 2 of Loop 2.
Finally, the daily driving schedule was increased to
19 hours and 5 minutes, with Sunday as an addi-
tional driving day.

Three rotating driving schedules applied test
loads to the pavements during all hours of the day.
Each schedule ran two separate 9.5-hour shifts,
with drivers logging 7.5 hours of driving time per
shift, after lunch and rest breaks. Much of the traf-
fic operations took place at night, to allow a daily
traffic break during daylight for maintenance and
performance measurements.

The regular truck traffic ended November 30,
1960, producing 1,113,760 applications in each traf-
fic lane for the 25-month period. A small transporta-
tion unit remained to conduct special tests at the site
through the winter of 1960-1961 and into the spring.

LANE | LOOP 2 " LANE 2

: P e
FIGURE 3 AASHO Road Test truck traffic.

Maintenance

Because the Road Test focused on the performance of the
test sections as constructed, maintenance operations were
held to a minimum for any section still under study (3).
When the serviceability of any section dropped to a spec-
ified level, the section was considered out of the test, and
maintenance or reconstruction was performed as needed.
Minor repairs, however, were made as required, regard-
less of the weather or the time of day.

Flexible pavement maintenance included fog seals,
spot seals, skin patches, deep patches, and overlays.
Rigid pavement maintenance included skin patches,
joint and crack sealing, deep patches, and overlays.
Other maintenance activities, such as shoulder main-
tenance, ditch and culvert cleaning, mowing, and snow
and ice removal, were performed as needed.

Pavement Performance

The performance of the pavement sections was closely
monitored. In general, measurements were made of
variables that previous research had related to pave-

Copvriaht National Academyv of Sciences. All riahts reserved.
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Alvin C. Benkelman, flexible pavement research
engineer—inventor of the Benkelman beam for
measuring road surface deflection—and Frank H.
Scrivner, rigid pavement research engineer, discuss
results in the Road Test field office, circa 1960.

ment performance. For flexible pavements, routine per-
formance measures included longitudinal profile,
roughness, cracking, patching, and rut depths; for rigid
pavements, routine performance measures included
longitudinal profile, cracking, patching, spalling, and
joint or crack faulting.

The roughness and profile testing were conducted at
2-week intervals, but the other data were collected in
weekly surveys. Other measurements, such as surface
deflections, surface strains, vertical subgrade pressures,
and pavement temperature distributions, were obtained
at various times during the test.

Because a principal objective was to discover
relationships between pavement performance and
design variables, a rational method had to be devel-
oped to determine and express the performance of
each pavement section (5). Carey and Paul Irick,
Chief of Data Processing and Analysis, developed
the concept of “pavement serviceability,” founded
on the principle that the primary function of a pave-
ment is to serve the traveling public.

According to the principle, users of a pavement facil-
ity can provide subjective opinions about how well a
pavement is meeting their needs, and the serviceability
of a highway can be expressed as the mean evaluation
of all highway users (11). Serviceability was rated on a
scale of 0 to 5, with O representing a pavement that was
impassable and 5 representing a perfectly smooth rid-
ing pavement.

Convening a panel of raters to provide opinions of
road serviceability on the 800-plus Road Test pavement
sections would have been impractical. An alternative
means of assessing pavement serviceability was devel-
oped, relying on objective pavement condition mea-
surements of roughness and distress on the test sections.
With these objective measures, plus models developed
from a panel review of pavements in Illinois, Minnesota,

and Indiana, a “present serviceability index” was com-
puted to estimate the mean panel serviceability rating
for each section.

Performance Models

After completing the regular truck traffic operations in
November 1960, researchers began to analyze the data
and to develop relationships between pavement per-
formance and pavement design and load variables. A
single general model was selected for the pavement
analysis, and then specific models were developed for
each pavement type. Extended models were developed
later to account for different subgrade support condi-
tions, material properties, and climatic conditions.

HRB prepared an interim guide for the design of
flexible and rigid pavements, featuring performance
equations and nomographs to determine pavement
thicknesses. The guide was submitted to the states in
February 1962 for a 1-year trial. After the trial, the
AASHO Design Committee decided to retain the guide
as an interim document without revision.

The guide was reissued in 1972, with additional
information, but still with interim status and with the
basic design methods and procedures unchanged (12).
A significantly revised design guide was released in
1986, incorporating many new considerations—such
as design reliability, subgrade resilient modulus, and
drainage—but still with the basic design models as the
foundation. The current edition, released in 1993, pre-
sents further enhancements but remains indebted to
the Road Test models.

Living Legacy

The AASHO Road Test continues to influence pave-
ment engineering, and its legacy lives on in today’s
high-tech, computerized world. The researchers who
contributed to the development, construction, and con-
duct of the AASHO Road Test may not have grasped the
magnitude of the project’s achievements. At the con-
clusion of the data analysis, the researchers cited the fol-
lowing as the main products of the Road Test (1):

@ Serviceability—performance concept,

@ Flexible and rigid pavement design equations,
@ Load equivalency factors, and

# Single and tandem axle load equivalencies.

The researchers could not foresee the remarkable
longevity of these products within the pavement com-
munity. The researchers also overlooked other signifi-
cant results of the AASHO Road Test, including

4 Quantification of the variability in pavement
construction—and the resultant push toward sta-
tistical sampling measures;
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Withstanding the
Test of Time

FRED N. FINN, NAE

y any standard, the American Association of

State Highway Officials (AASHO) Road Test
was a remarkable engineering achievement. Road
Test results that remain in effect and that probably
will continue as basic tenets of pavement design
include the following:

© Measuring pavement performance in terms of
riding comfort;

@ Addressing mixed traffic loads and configura-
tions with a single design parameter;

@ Considering the contributions of structural
materials to performance;

© Measuring stress, strain, and deformation for
application to analytical models;

© Understanding the influence of speed on pave-
ment response;

@ Using statistics in designing experiments and
in analyzing data; and

# Predicting roadway performance from physical
characteristics and traffic.

All of these approaches carry the trademark of the
AASHO Road Test.

Why was this project so successful and why has it
withstood the test of time? How has the information
been adapted for application, despite the project’s rec-
ognized constraints? As the Asphalt Institute’s repre-
sentative at the Road Test from 1956 through 1960, |
participated in many phases of project construction
and testing, and | attended meetings of the National
Advisory Committee and the special advisory panels.
Following are my perspectives on the Road Test’s
enduring legacy:

@ The project was successful largely because of
the participation and support of the states through
AASHO, of the federal government, and of industry.
Moreover, the Highway Research Board assembled
a remarkable senior staff. The project goals were
well defined, and a “can do” spirit prevailed among
the professional staff and technicians.

@ The results and findings have stood the test of
time because of good planning by the on-site staff
in determining the types and amounts of data need-
ed for analysis. Various advisory panels also provid-
ed guidance. Moreover, the reports issued after
completion of the project were characterized by
the transparency of the data and of the data analy-

Author Finn at work in the AASHO Road Test field
office, circa 1960.

sis, and raw data were made available to agencies
and organizations interested in further analysis and
interpretation.

@ The results of the Road Test have been and
remain at the core of pavement design methods.
State departments of transportation, the Federal
Highway Administration,and industry have devoted
considerable resources to extend the findings to
specific design methods, despite the constraints of
the project. Extrapolations have accounted for traf-
fic applications over a longer design period, radically
different environments, different materials and
material properties, higher standards for construc-
tion, mixed traffic effects,and more. The broad base
of research available in the United States and
abroad has made such extrapolations not only pos-
sible but capable of passing the test of reasonable-
ness when applied more universally. The 1993
American Association of State Highway and Trans-
portation Officials’ Guide for the Design of Pavement
Structures indicates how research and experience
can be combined with basic information from the
Road Test to develop a useful design methodology.

There may never be another AASHO Road Test,
but it will be a long time before the concepts that
were developed and proved along a 9-mile portion of
what is I-80 near Ottawa, lllinois, will be forgotten. The
AASHO Road Test stands as a landmark in the devel-
opment of pavement technology and is a credit to
those who had the foresight to plan, support, and
complete a project of such size and complexity.
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Smithsonian to Archive
Road Test Records

LINDA MASON

he handwritten numbers evoke the painstaking diligence in

collecting data during the AASHO Road Test. Penciled into
small boxes, the numbers fill columns that march across pages so
wide they must be folded back to fit into the binder. Nearly a dozen
performance variables for two pavement types, 836 test sections,
and |.| million test load applications over 2 years produce a lot of
data. Recorded in the field and in labs, the numbers fill many pages
in many binders.

The intention of preserving the data is evident from the trail of
technology through the decades: field notebooks and data maps,
microfilm, 9-track computer tape, punch cards, and recently a digi-
tal version. Images also were preserved: five boxes of photographs,
glass slides, and color transparencies of pavement sections and test
procedures, of trucks and the soldiers who drove them, and of
white-shirted men in fedoras posing for mouse-eared motion pic-
ture camersas.

Several generations of research managers have wondered how to
safeguard access to the data and artifacts. An answer is at hand. The
Smithsonian Institution’s National Museum of American History will
house the AASHO Road Test collection in its Archives Center in
Washington, D.C. The materials will be included in the Smithsonian’s
online catalog and will be available for scholarly research by request

@ The implementation of statistically based

experimental design principles;

@ The introduction of statistically based model-

ing procedures;

Army researcher carefully records data now to be housed in Smithsonian
for ongoing research.

at the Center. The collection could become part of a future exhibit.

Access to the collection is important because many of the data
maps were lost in converting from one technology to another. As a
result, the raw data from the tests must be matched up again with
the column headings—a time-consuming project for which funding
is not available. The Smithsonian will keep the collection intact and
accessible, so that the opportunity to complete the restoration will
not be lost.

The author is Communications Manager, TRB Special Programs
Division, and Editor of Ignition.

Research Board, National Research Council, Washington,
D.C., 1962.

4. Special Report 61D: The AASHO Road Test, Report 4, Bridge
Research. Highway Research Board, National Research
Council, Washington, D.C., 1962.

¢ The development and implementation of new
pavement performance measuring equipment; and

@ The framework for pavement and asset man-
agement.

Identifying the single most important benefit
from the AASHO Road Test is difficult. The contri-
butions to the design and construction of the
nation’s highways for nearly 50 years, however, are
undeniable. The AASHO Road Test will continue to
be recognized and remembered by pavement engi-
neers and the transportation industry.

References

1. Special Report 61A: The AASHO Road Test, History and
Description of Project. Highway Research Board, National
Research Council, Washington, D.C., 1961.

2. Special Report 61B: The AASHO Road Test, Report 2, Materi-
als and Construction. Highway Research Board, Washington,
D.C., 1962.

3. Special Report 61C: The AASHO Road Test, Report 3, Traf-
fic Operations and Pavement Maintenance. Highway

5. Special Report 61E: The AASHO Road Test, Report 5, Pave-
ment Research. Highway Research Board, National Research
Council, Washington, D.C., 1962.

6. Special Report 61F: The AASHO Road Test, Report 6, Special
Studies. Highway Research Board, National Research Coun-
cil, Washington, D.C., 1962.

7. Special Report 61G: The AASHO Road Test, Report 7, Final
Summary. Highway Research Board, National Research
Council, Washington, D.C., 1962.

8. McKendrick, W. B. History of Project. In Special Report 73:
The AASHO Road Test, Proceedings of a Conference Held May
16-18, 1962, St. Louis, Mo. Highway Research Board,
National Research Council, Washington, D.C., 1962.

9. Working Committee, AASHO Committee on Highway
Transport. Statement of Fundamental Principles, Project Ele-
ments, and Specific Directions. American Association of State
Highway Officials, Washington, D.C., 1955.

10. Road and Bridge Construction Specifications for AASHO Road
Test Project. Illinois Division of Highways, Springfield, 1957.

11. Carey, W. N, and P, E. Irick. The Pavement Serviceability—
Performance Concept. In HRB Bulletin 250, Highway Research
Board, National Research Council, Washington, D.C., 1960.

12.AASHO Interim Guide for Design of Pavement Structures.
American Association of State Highway Officials, Washing-
ton, D.C., 1972.

Copvriaht National Academyv of Sciences. All riahts reserved.


http://www.nap.edu/23365

TRANSIT COOPERATIVE RESEARCH PROGRAM REPORT

The New Transit Capacity and

Quality of Service Manual

Tour of the Expanded Guide for
Transit Planners and Operators

HERBERT S. LEVINSON

The author is a transpor-
tation consultant, New
Haven, Connecticut, and
an Icon Mentor, Urban
Transportation Research
Center, City College of
New York. He is a mem-
ber of the National
Academy of Engineering,
as well as the TRB
Executive Committee; the
Transit Cooperative
Research Program Panel
on Development of
Transit Capacity and
Quality of Service
Principles, Practices, and
Procedures; and the TRB
Transit Capacity and
Quality of Service
Committee.

ublication of the second edition of the

Transit Capacity and Quality of Service

Manual (TCQSM), Transit Cooperative

Research Program (TCRP) Report 100,
concludes more than a decade of effort. The com-
prehensive document assembles a range of infor-
mation and procedures to aid transit planners,
operators, and researchers. The 572-page book with
CD-ROM is a companion to TRB’s renowned refer-
ence, the Highway Capacity Manual.

Guidance, Not Standards
The new TCQSM provides a consistent set of tech-
niques and procedures for evaluating the quality of ser-
vice and the capacity of transit services, facilities, and
systems. The manual covers all types of public trans-
portation—buses, rail transit, ferries, and terminals—
and provides planning and operational techniques,
along with syntheses of ridership and demands.

The new edition adds quality of service indices
for urban fixed-route and demand-responsive

A transit system that uses manual on-board fare collection and restricts boardings to driver-attended doors, like
this one in Cleveland, Ohio, cannot achieve its maximum capacity.
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The Transit Capacity Concept Emerges

he concept of transit capacity predates the concept of highway capac-
ity. The concept of transit capacity emerged during rail transit develop-
ment in American and West European cities at the start of the 20th century.

A 1902 study of Chicago’s Loop elevated railway found that ‘“the station plat-
forms on the Loop and not the junctions ... limit the number of trains that can
be operated over its tracks.” The overlapping block signal system for New York
City’s first subway in 1904 was designed to achieve headways of 78 to 96 seconds
between trains at 25 miles per hour.

Highway capacity, of course, was an early focus of the Highway Research
Board. The Bureau of Public Roads—predecessor to the Federal Highway
Administration—prepared the first Highway Capacity Manual (HCM) in 1950,and
the TRB Highway Capacity and Quality of Service Committee—which included
a Transit Systems Subcommittee— produced the subsequent editions in 1965,
1985, 1994, 1997, and 2000.

Ina 1961 progress report, the Transit Systems Subcommittee presented
information on passenger service times and transit capacity. The 1965 HCM
suggested that the minimum headway between buses at a curbside bus stop
should be twice the average dwell time, to account for variations. Bus Use of
Highways: State of the Art and Bus Use of Highways: Planning and Design Guide-
lines, National Cooperative Highway Research Program Reports 143 and 155,
respectively, described the basic relationships for bus transit capacity. The
procedures were refined and included in the transit capacity chapter of the
HCMin 1985 and 1994.

Most transit operators and planners, however, were not aware of the
HCM materials. With encouragement from the Federal Transit Adminis-
tration, the Transit Subcommittee supported the development of a sepa-
rate document. Two studies emerged: Rail Transit Capacity, TCRP Report
13 (1996), and Operational Analysis of Bus Lanes on Arterials, TCRP Report
26 (1997). The first Transit Capacity and Quality of Service Manual, TCRP Web
Document 6 (1999), drew on and expanded these interim reports.

transit. TCQSM brings together quality of service
procedures and guidelines from a passenger’s per-
spective, along with procedures to estimate transit
vehicle capacity and person capacity.

The manual provides guidance but does not set
standards. Setting standards for the amount or level of
service that should be provided for a specific situation
is the prerogative of individual transit agencies, which
should take into account local characteristics and
available resources.

Coverage
The TCQSM consists of nine parts:

1. Introduction and Concepts summarizes the
content and intended application of the manual
and presents an overview of transit quality of ser-
vice and capacity.

2. Transit in North America describes transit
modes, services, and facilities in the United States
and Canada.

3. Quality of Service identifies the influences
on passenger perceptions of the quality of transit
travel and presents methods for quantitative evalu-
ations. This chapter is an important addition to the
literature on transit planning and operations.

4. Bus Transit Capacity provides procedures for
evaluating the capacity of bus loading areas or
berths, stops, and facilities, including transitways,
high-occupancy vehicle lanes, arterial street bus
lanes, and mixed traffic flow.

5. Rail Transit Capacity presents general and
detailed procedures for evaluating the capacity of
heavy rail or rapid transit, light rail, commuter rail,
automated guideway transit, and ropeways. The
emphasis is on rapid transit capacity.

6. Ferry Capacity makes an important addition
to the literature, addressing the capacity of passen-
ger and automobile ferries, including capacity con-
straints at docks.

7.Stop, Station, and Terminal Capacity
describes procedures for evaluating the capacity
and the passenger comfort levels for various ele-
ments of bus stops, transit centers, transit stations,
intermodal terminals, and similar facilities. The
focus is on passenger space and on designs that
match platform and station access capacity.

8. Glossary defines a comprehensive list of tran-
sit industry terms.

9. Index locates key concepts and details in the
text.

Quality of Service

The quality of service guidelines are an innovative
feature of the manual. Defined as “the overall mea-
sured or perceived performance of transit service
from the passenger’s point of view,” quality of ser-
vice reflects the kinds of decisions that a potential
passenger makes in deciding whether to use tran-
sit or another mode—usually a private automobile.
The decision process has two parts:

. " E [ o b
..5 - J::_-jnrw '
g [ L _.H "

Wit

At the multiple platform commuter rail terminal in
Philadelphia, trains do not block others while
passenger activity takes place.
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1. Assessing whether transit is available, and if
it is,

2. Comparing the comfort and convenience of
transit with competing modes.

The quality of service measures reflect these two
aspects of transit service, which apply to all transit
systems in all communities. In contrast, transit
capacity issues are mainly a concern in larger cities.

The measures differ from traditional highway
quality of service measures, which are vehicle-
oriented, and from the utilization and economic
performance measures that the transit industry rou-
tinely collects, which tend to reflect the transit
operator’s point of view. Table 1 shows the overall
quality of service framework for fixed-route and
demand-responsive transit service.

Quality of service ratings—A to F for fixed-route
services and 1 to 8 for demand-responsive services—
are developed for each service measure, to reflect the
differences in service quality experienced by passen-
gers. The service measures can apply to quality of ser-
vice for a transit stop, route segment, or system, or can
be combined into a transit report card for an expanded
perspective. The availability measures, as well as the
travel time measures, are suited to short- and long-
term planning; the comfort and convenience mea-
sures in each framework are suited for monitoring
service delivery and changes.

For example, a fixed-route service at Level A for
frequency would operate more than 6 vehicles per
hour at headways—that is, time intervals—of less
than 10 minutes, so that passengers would not need
schedules. Other areas rated are hours of service,
service coverage area, passenger load, on-time per-
formance, headway adherence, and travel time
compared with that in an automobile.

The quality of service and capacity values in the
manual apply to conditions in the United States and
Canada. Application to other countries would require
recalibration of the parameters and the default values.

TABLE | Quality of Service Framework

Problem-Solving Tool

Transit capacity is important in large cities—most
people enter or leave the city centers by public trans-
port. Quality of service measures provide a way to
assess the importance of transit service availability
and convenience for any city.

The Transit Capacity and Quality of Service Manual,
2nd Edition offers procedures to determine

@ The types and sizes of the transit facilities needed;

TCRP

REPORT 100

Transit Capacity and

= Quality of Service
- I

@ How well a transit line or system works and what improvements may be

necessary; and

@ How many transit vehicles are needed to serve the ridership demand.

Transit System Tasks
Although transit capacity concerns are mainly asso-
ciated with large city systems, smaller systems may
experience capacity problems when routes con-
verge in or near a city center. Speed and reliability
also are reduced when more than half of a bus facil-
ity’s capacity is scheduled.

Transit agencies and transportation planners
should recognize the following tasks:

¢ Understanding the influence of transit capac-
ity on speed and reliability;

¢ Managing passenger loads—for example,
determining how many buses or train cars are
needed to accommodate the riders;

¢ Estimating the effect of changes in fare col-
lection procedures, vehicle types and configura-
tions, or other agency decisions—for example,
changing from standard to articulated buses;

# Planning;

¢ Analyzing the operation of bus lanes and bus
streets, as well as the areas around transit centers;

# Providing services for special events; and

@ Establishing transportation system manage-
ment policies.

Fixed-Route Transit Service Measures

Transit Stop

Route Segment System

Availability Frequency

Hours of service Service coverage

Comfort and Convenience Passenger load

Transit vs. automobile
travel time

Reliability

Demand-Responsive Transit Service Measures

Transit Stop

Route Segment System

Availability Response time

Span of service

Comfort and Convenience

On-time performance

Demand-responsive transit
vs. automobile travel time

Trips not served
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Intermodal terminals, like Grand
Central in New York, are
designed for transfers between
modes and have high passenger
volumes.

Transit Capacity
Transit capacity deals with the movement of vehi-
cles and of people.

@ The person capacity of a transit route or facil-
ity is “the maximum number of people that can be
carried past a given location during a given time
period under specified operating conditions, with-
out unreasonable delay, hazard, or restriction, and
with reasonable certainty.”

@ The vehicle capacity of a transit route or facility is
“the maximum number of transit vehicles (buses,
trains, vessels, etc.) that can pass a given location dur-
ing a given time period,” usually 1 hour.

Vehicle capacity depends on the minimum pos-
sible headway between individual vehicles. The
minimum headway depends on control systems
such as traffic lights or train signals, passenger
boarding and alighting demand at busy stops, and
interactions with other vehicles.

TABLE 2 Factors That Influence Transit Capacity

Vehicle Characteristics

In many cases, the vehicle capacity of a transit route
will not be achieved, either because of resource limita-
tions—for example, not enough transit vehicles avail-
able to reach maximum capacity—or because passenger
demand may not justify operation at capacity.

Transit capacity can be measured along the way—
way capacity—or at stops and terminals—station
capacity. Capacities at major stops or terminals gov-
ern the achievable line capacities. Junctions near sta-
tions also can limit capacities. The minimum
headway along a route governs the route’s capacity.

Capacity Influences

The major influences on transit capacity are shown in
Table 2, including vehicle, right-of-way, stop, operat-
ing, passenger, and street traffic characteristics. Tran-
sit vehicle capacity in units per hour depends on the

@ Number of vehicles per unit—for example,
cars per train;
# Minimum spacing between individual trains,

@ Allowable number of units per vehicle (i.e., single-unit bus or

multiple-car train)
@ Vehicle dimensions

@ Seating configuration and capacity
4 Number of wheelchair securement positions

# Number and height of steps

4 Maximum speed
@ Acceleration and deceleration rates

Right-of-Way Characteristics

@ Type of door opening mechanism
¥ Number, location, and width of doors

@ Cross-section design (number of lanes, tracks)
@ Degree of separation from other traffic

@ Intersection design and control
@ Horizontal and vertical alignment

Stop Characteristics

4 Amount of time stopped
4 Stop spacing

4 Platform height vs. vehicle floor height
© Number and length of loading positions

Operating Characteristics

@ Fare collection method
& Type of fare

4 Common vs. separate boarding or alighting areas
@ Passenger access to stops

@ |Intercity vs. suburban operations at terminals
@ Layover and schedule adjustment practices

@ Time losses to obtain clock headways, provide driver relief
@ Regularity of arrivals at a given stop

Passenger Traffic Characteristics

g| TR NEWS 232 MAY—JUNE 2004

@ Passenger concentrations and distribution at major stops

€ Volume and nature of other traffic

4 Automatic or by train operator

Street Traffic Characteristics

Method of Headway Control

@ Ridership peaking characteristics

@ Presence of at-grade intersections

@ Policy spacing between vehicles
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buses, or ferries—determined by the size of the unit,
the clearance times between successive units, and
the dwell times at the busiest stations or junctions;

@ Number of bus berths, ferry docks, or rail sta-
tion track platforms; and

@ Available green time for movement in seconds
per hour (3,600 seconds per hour for rapid transit,
less than that for street running).

Transit passenger capacity depends on vehicle
size and seating configuration. The “crush” capac-
ity reflects the maximum possible number of pas-
sengers, most transit systems, however, use
schedule design capacities, which are somewhat
lower than the crush capacity.

The load factor in terms of passengers per seat is at
best an approximation. The passenger spaces per vehi-
cle consist of the number of seats plus the net remain-
ing area, divided by the designated square feet per
passenger. The schedule design and crush loads vary
among transit agencies. For rail lines, schedule design
loads range from 3 to 5.4 square feet per person; crush
loads are about 2.8 square feet per person.

Learning from Equations
The basic capacity equations presented in TCQSM
indicate the following:

@ Capacity increases with more green time for
vehicle movement, more passengers per vehicle,
and more vehicles per unit.

@ Capacity increases as the number of berths or
track platforms increases; however, doubling the
number of tracks or berths at a stop usually will
result in less than double the capacity.

@ Capacities vary inversely with the minimum
headway between trains and buses. The headways
depend on dwell times, variations in the dwell
times, and the required clearance times between
successive trains or buses.

@ Capacities are reduced when dwell times at
major stops are unduly long.

Assessing Capacity
The following considerations are important in
assessing the capacity of a transit stop or route:

@ The peak ridership demand in the maximum
load section of a transit line determines the desired
service frequency. This frequency should be accom-
modated at the busiest stops.

@ The number of trains or buses that can be
accommodated per hour decreases as the number of
passengers per train or bus increases, because more
time is required at stops.

Boarding islands allow bus stops to be located
between travel lanes so that buses can use a faster
lane without having to merge into the right lane
before every stop.

@ When trains operate at crush loads, the through-
put in people per hour can be less than when car loads
are lighter.

¢ A transit line that has a relatively uniform distri-
bution of boarding passengers among stops usually will
have a higher capacity than a transit line with passen-
ger boardings concentrated at a single stop.

@ The maximum rate of passenger flow is con-
strained by acceptable levels of passenger comfort, the
presence of other traffic sharing the right-of-way, and
safety considerations.

@ Operating at capacity tends to strain transit sys-
tems, creating vehicle bunching and passenger delays—
conditions that should be avoided. For example, when
abus berth operates at 75 percent of capacity, speeds are
reduced 14 percent by bus-to-bus interference; at 100
percent of capacity, however, speeds are cut in half.

# Because capacity relates closely to system perfor-
mance and service quality in terms of speed, comfort,
and service reliability, a single fixed number can be mis-
leading.

@ Volume-to-capacity comparisons should use peak
15-minute passenger flow rates.

@ The reasonableness of capacities obtained by ana-
lytical methods must be cross-checked against operat-
ing experience.

i

Many light rail lines are not signaled with the
minimum possible headway in mind, but more
economically for the minimum planned headway.
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Heavy Rail: Moving Block Signals
Heavy Rail: Fixed Block Signals-

Light Rail: Exclusive ROW, MB Signals |
Light Rail: Exclusive ROW, FB Signals |
Light Rail: On-Street Section |
Commuter Rail: Owned ROW |

Commuter Rail: Leased ROW | | —
Streetcar- ==
Bus: Shared HOV Lane, No Stops- =
Busway: LocaI/Express- | E——
Busway: All Stops- [
Bus: Dual Bus Lane, CBD | | E— 4
Bus: Bus Lane, CBD- — [ Typical capacity range
Bus: Mixed Traffic, non-CBD | m 4  Highest observed in North America
Bus: Mixed Traffic, CBD | m=@»
0 10000 20,000 130,000 140,000 50,000

Person Capacity (peak direction passengers/hour)

FIGURE | Person capacity ranges of U.S.and Canadian transit modes.
(ROW = right-of-way; MB = moving block; FB = fixed block; CBD = central business district.)

Operating Experience

The TCQSM contains a wealth of information on
vehicle and passenger capacities in the United
States and Canada. Figure 1 shows the person
capacities for modes and facility types. The ranges
reflect differing assumptions about the number of
cars per train, dwell times, and so on. Rail values
represent persons per track per hour. HOV lane
volumes assume shared use with car pools.

(o2
o

The person capacities reflect the upper limit of
crowding that North Americans will accept. Higher
person capacities are achieved in other parts of the
world that accept higher levels of crowding. Figure
1 also indicates the maximum passenger volumes
observed in North America.

Productive capacity is the passenger capacity mul-
tiplied by the speed of a transit line. Figure 2 shows
typical productive capacity ranges for transit modes

(%)
o

COMMUTER
RAIL

N
o

BUSWAY

LIGHT RAIL
(EXCLUSIVE ROW)

N
o

HEAVY RAIL

PEOPLE MOVER
LIGHT RAIL

Average Travel Speed (mph)

w
o
S I e e e I |

10 (ON STREET)
—ex CBD BUS LANE
0 BUS IN MIXED TRAFFIC
T

T T T T
10,000 20,000

o

T T T T T
30,000 40,000 50,000

Person Capacity (peak direction passengers/hour)

FIGURE 2 Typical travel speed and capacity ranges of U.S.and Canadian transit modes. (HOV = high-occupancy vehicle.)
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on different types of facilities. The travel speeds . . . .
include stops; and the speed ranges reflect differ- Transit Ff'PaC'tY and Qua"t)’ Of Service Manua”
ences in average stop spacing, dwell times, route 2nd Edition

geometry, traffic congestion, and other factors. Pr Oj ectilcam

. Alan Danaher, Kittelson & Associates, Inc.
Bus Ttansu . ) Paul Ryus, Kittelson & Associates, Inc.
The hlghest bus volumes in North America are on Elizabeth Ellis, KEH Group, Inc.
the Lincoln Tunnel approach to the 210-berth Port Mark C.Walker, Parsons Brinckerhoff Quade & Douglas, Inc.

Authori.ty Midtown Bus Termir.lal in Manhattan. Katherine Hunter-Zaworski, Oregon State University
Approximately 735 buses carrying 33,000 people

per hour operate nonstop in exclusive bus lanes
and bus-only ramps.

If bus stops or layovers are required, bus volumes
decrease. Exclusive busways with passing capabilities
at stations—Tlike those in Ottawa, Ontario—can carry
more than 10,000 people on 200 buses per hour in
one direction. Dual bus lanes on city streets—such
as along Madison Avenue in Manhattan, and the
Fifth and Sixth Avenue Transit Malls in Portland,
Oregon—also achieve this flow rate.

Bus lanes on downtown streets generally carry 80
to 120 buses per hour, if each stop has several loading
areas and if passenger boardings are dispersed. These
bus volumes correspond to 5,000 to 7,500 passengers ~ Rail Transit
per hour, depending on passenger loads. Rail rapid transit lines carry 25,000 to 30,000 people per
track per hour, with the higher volumes achieved on a
few lines in New York City. Rapid transit lines typically
operate a maximum of 25 to 30 trains per track per
hour; exceptions are lines in Moscow, Paris, St. Peters-
burg, Séo Paulo, Tokyo, and Hong Kong, which run on
headways of 90 to 115 seconds.

Achieving a 2-minute headway for 600-foot, 8-
to 10-car trains requires dwell times of less than 30
seconds, stations at least 3/8 of a mile apart, a max-
imum of one merge, grades of 3 percent or less, radii
of atleast 600 feet, and adequate terminals. Commuter
rail lines entering New York City from the north, east,
and west carry about 20,000 passengers per track per
hour. Throughput is influenced by “reverse running”—
reversing a track in the heavy direction of travel—and
by the availability of platforms at terminals.

Light rail lines can carry approximately 20,000 peo-
ple per track per hour. Most light rail lines in North
America, however, carry less than 10,000 people per
hour—Boston’s Green Line carries this amount on two
tracks. Most systems have peak-hour flows of less than
5,000 passengers. Except for street cars in Philadelphia
and Toronto, light rail lines generally operate fewer than
30 trains per track per hour.

Rail transit route structures with fewer branches
achieve lower headways and higher capacities.
Track and storage space at terminals helps avoid
- bottlenecks when turning trains around or laying
Portland, Oregon, operates a light rail transit line on a them over. Increasing the car length without
mixed traffic—curb lane right-of-way. increasing door space can create problems—Hong

Project Panel

Michael S. Townes (Chair), Hampton Roads Transit

Tara Bartee, Florida Department of Transportation

Alfred H. Harf, Potomac and Rappahannock Transportation Commission
Wolfgang S. Homburger, Consultant

Herbert S. Levinson, Herbert S. Levinson Transportation Consultant
Franklin L. Spielberg, SG Associates, Inc.

Jack M. Reilly, Capital District Transportation Authority

Stan Teply, University of Alberta

Joel Washington, FTA Liaison Representative

Richard A. Cunard, TRB Liaison Representative
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A Portland, Oregon, bus stops in the traffic lane to load and unload riders, called on-line loading. The clearance
time—the amount of time needed for a bus to clear the stop—differs between on-line and off-line loading. In
off-line loading, buses stop out of traffic and must wait for a suitable gap in traffic before re-entering.

Kong’s 75-foot cars have 5 doors per side and
process passengers faster than New York City cars
with only 4 doors per side.

Analysis Procedures

The TCQSM contains detailed analyses, computa-
tional procedures, and sample problems for each
type of public transport. Brief samples follow.

Bus

The manual provides the basic equation for deter-
mining loading-area vehicle capacity. Exhibits show
the capacity at a single on-line stop and provide a
tool for calculating capacity for stops with several
berths. Person capacities are calculated by multi-
plying the number of buses per hour by the average
maximum scheduled load per bus—for example, 60
passengers for a standard 40-foot bus or 90 to 100
passengers for an articulated bus—and multiplying
again by a peak hour factor that reflects the peak
15-minute passenger volumes.

Rail

The TCQSM sets forth procedures for grade-separated
rail, light rail, commuter rail, and automatic guideway
transit. A series of equations, keyed to the dynamics of
movement, is presented for conventional block signals,
fixed-block cab signals, moving blocks, turn-backs at
terminals, flat junctions, and single-track operations.

The minimum train operating headway is a
function of

@ The type and characteristics of the signal sys-
tem, including block lengths and separation;

Multiple loading areas at the South East Busway in
Brisbane, Australia.
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@ The operating speed at station approaches and
exits or at other bottlenecks, such as junctions; and
@ The train length and the station dwell times.

Applying these procedures to a 660-foot, 8- to
10- car train produces the following headways with
a 45-second dwell time:

@ Three-aspect system, 122 seconds;

@ Cab-control system, 116 seconds; and

@ Moving block system with variable stopping
distance, 102 seconds.

The operating results for moving block signal
controls, however, remain to be documented.

For light rail systems that operate on exclusive
rights-of-way, procedures for heavy rail can be used,
taking into account the shorter train lengths. The bus
capacity equation can apply to street running, with
adjustments for the longer clearance times needed;
in addition, it is desirable to operate trains every
other signal cycle to minimize possible spillback.
For a 90-second cycle, for example, the limit would
be 20 trains per track per hour.

Space requirements for U.S. and Canadian rapid
transit or heavy rail cars range from about 2.1 to 3.5
passengers per foot of car length. The higher end of
this range approaches crush load conditions. The
lower end of this range, at 2.1 to 2.4 passengers per
foot of length, with a standing space per passenger
of 4.3 to 3.2 square feet, is an appropriate, yet tight,
range for higher-use systems. New York City, for
instance, uses a schedule design loading of 3 square
feet per passenger on busy lines.

The Siemens-Duwag car used in nine light rail
systems (with some dimensional changes) ranges
from 1.5 to 2.4 passengers per foot of car length.
The lower level of 1.5 passengers per foot of length
with a standing space per passenger of 4.3 square feet
corresponds closely with the recommended com-
fortable loading of 5.4 square feet per passenger.

Platform traffic in Portland, Oregon.

Harbor point-to-point ferry service in Vancouver,
Canada.

When designing for a new system, 5.4 square feet
per passenger during the peak hour is appropriate for
a higher—that is, more comfortable—level of ser-
vice. This recommended passenger space corre-
sponds to a linear loading level of 1.8 passengers per
foot of length for heavy rail cars and 1.5 passengers
per foot of length for narrower light rail cars.

Ferries

A new chapter reviews the capacities of passenger
and automobile ferries. Ferry berth or loading area
capacities are a function of arrival service time,
which consists of disembarking time plus clearance
time, and departure service time, which consists of
embarking time plus clearance time. Passenger
demand, fare payment or ticket collection, and
facilities affect embarking and disembarking times,
and gangway technology, mooring procedures, and
harbor traffic affect clearance time. The TCQSM
shows how to key these data to vessels of varying
size to estimate the passenger capacity of a ferry
loading area.

Updating the Manual

The TCQSM is a living document, which will be
reviewed and updated continuously by the TRB
Committee on Transit Capacity and Quality of Ser-
vice. Continued liaison with transit agencies will be
an integral part of this continuing effort. User com-
ments are welcome and can be made via the com-
mittee’s website at http://webboard. TRB.org/~tcqsm.

To order the TCQSM, visit the online TRB Bookstore,
www.TRB.org/bookstore/, or call 202-334-3213.
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CALENDAR

TRB Meetings

2004

July
14-17

18-20

18-21

20-21

2124

25-27

August
24

2126

Geometric Design Midyear Meeting
and Workshop
Williamsburg, Virginia

Management and Productivity
Summer 2004 Conference
Woods Hole, Massachusetts
Claire Felbinger

43rd Annual Workshop on
Transportation Law
Savannah, Georgia

James McDaniel

Workshop on Research Needed
to Support Vehicle-Infrastructure
Cooperation

Detroit, Michigan

Richard Cunard

Highway Capacity and Quality of
Service Committee Midyear Meeting
and Conference

State College, Pennsylvania

Richard Cunard

Joint Summer Meeting of the
Planning, Economics, Environmental,
Finance, Freight,and Management
Committees

Park City, Utah

Elaine King

Removing Water from Within
Pavement Structures™
Sacramento, California

Workshop on Transit Capacity and
Quality of Service

Vancouver, British Columbia,
Canada

Peter Shaw

National Community Impact
Assessment Conference*
Portland, Maine

Claire Felbinger

22-24

Performance Measures to Improve
Transportation Systems: 2nd
National Conference

Irvine, California

Kimberly Fisher

29-Sept. | 6th National Meeting on Access

Management
Kansas City, Missouri
Kimberly Fisher

September

7

7-10

12-15

14-17

22-24

2629

Geotechnical Methods Revisited
Kansas City, Missouri
G.P, Jayaprakash

Pro Walk—Pro Bike*
Victoria, British Columbia, Canada
Richard Pain

Creating Rural Freight Transport
Opportunities in a Global Market*
Minneapolis, Minnesota

Joedy Cambridge

North American Conference on
Elderly Mobility: Best Practices from
Around the World*

Detroit, Michigan

Richard Pain

Structural Materials Technology:
Nondestructive Evaluation—
Nondestructive Test for Highways
and Bridges*

Buffalo, New York

Stephen Maher

9th National Conference on
Transportation Planning for Small
and Medium-Sized Communities:
Tools of the Trade

Colorado Springs, Colorado
Kimberly Fisher

2nd International Conference on
Accelerated Pavement Testing*
Minneapolis, Minnesota
Stephen Maher

October
19-22

1924

24-27

24-27

26-27

2nd International Conference on
Bridge Maintenance, Safety, and
Management*

Kyoto, Japan

6th International Conference on
Managing Pavements*

Brisbane, Queensland, Australia
Stephen Maher

|6th National Rural Public and
Intercity Bus Transportation:
Celebrating the Silver—Going for
the Gold

Roanoke, Virginia

Peter Shaw

14th Equipment Management
Workshop
Minneapolis, Minnesota

Future Truck and Bus Safety
Research Opportunities Conference
Washington, D.C.

Richard Pain

November

-2

1617

18-20

National Household Travel Survey
Conference: Understanding Our
Nation’s Travel

Washington, D.C.

Tom Palmerlee

7th Marine Transportation System
Research and Technology
Coordination Conference
Washington, D.C.

Joedy Cambridge

Conference for Research on
Women’s Transportation Issues
Chicago, Illinois

Elaine King, Kimberly Fisher

Additional information on TRB conferences and workshops, including calls for abstracts, registration and hotel information, lists of
cosponsors, and links to conference websites, is available online (www.TRB.org/calendar). Registration and hotel information

usually is available 2 to 3 months in advance. For information, contact the individual listed at 202-334-2934, fax 202-334-2003, or e-mail
lkarson@nas.edu/. Meeting listings without TRB staff contacts have direct links from the TRB calendar web page.

*TRB is cosponsor of the meeting.
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TRB SPECIAL REPORT

Buckling Up

Technologies to Increase Seat Belt Use

NANCY P. HUMPHREY

sing seat belts is one of the most effec-

tive strategies available to the driving

public for avoiding death and injury in

a crash. Today, however, nearly 35 years
since the federal government required that all pas-
senger cars be equipped with seat belts, approxi-
mately one-quarter of U.S. drivers and front-seat
passengers are not buckling up.' Belt use rates in the
United States lag well behind the 90 to 95 percent
usage rates in Canada, Australia, and several north-
ern European countries.

Properly used, seat belts can reduce the risk of
fatal injury for front-seat occupants by about 45
percent in cars and by about 60 percent in light
trucks driven as passenger vehicles. According to
the National Highway Traffic Safety Administration
(NHTSA), each percentage point increase in belt

! Statistics cited in this article were valid in 2003, when the
study was completed.

use should result in an estimated 250 lives saved
per year.

Study Charge

Congress requested that the National Research
Council (NRC) of the National Academies conduct
a study to examine the potential benefits and pub-
lic acceptability of technologies to boost seat belt
use, such as reminder systems that exceed regula-
tory requirements. Under the auspices of the Trans-
portation Research Board, NRC convened an expert
committee (see box, page 37) to carry out the study,
which was funded by NHTSA.

The committee’s findings and recommenda-
tions, published in Special Report 278, Buckling
Up: Technologies to Increase Seat Belt Use, include
legislative and regulatory actions to enable instal-
lation of effective and acceptable new belt use
reminder technologies in passenger vehicles.

Copvriaht National Academyv of Sciences. All riahts reserved.
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Technologies

to Increase
Seat Belt Use

TRB Special Report 278, Buckling
Up: Technologies to Increase Seat
Belt Use, is available from the
online TRB Bookstore,
www.TRB.org/bookstore/.

(View the book online,
www.TRB.org/publications/sr/
sr278.pdf.)
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Past Strategies

The requirement to install lap and shoulder belts in all
new passenger vehicles was one of the original stan-
dards stemming from federal legislation in 1960 to
improve highway safety. The availability of belts, how-
ever, was not enough to motivate use by drivers and pas-
sengers. Few motorists—perhaps only 10 to 15
percent—buckled up voluntarily.

A new agency then, NHTSA began promoting
airbags, automatic belt systems, and 60-second flashing
light and buzzer warnings to remind motorists to
buckle up. Technical and political factors, however,
delayed the introduction of airbags and automatic belts.
As an interim measure, NHTSA mandated that all
model year (MY) 1974 passenger vehicles be equipped
with an ignition interlock to prevent the engine from
starting if any front-seat occupant was not buckled up.

The ignition interlock requirement, however, met
with strong opposition for a variety of reasons, includ-
ing belt comfort, sensor accuracy, and public accep-
tance. Congress promptly enacted legislation
prohibiting NHTSA from requiring either ignition inter-
locks or continuous buzzer warnings of more than 8
seconds. NHTSA then implemented the requirement of
a 4- to 8-second warning light and buzzer system that
is activated when front seat belts are not fastened at the
time of ignition. This standard remains in effect.

NHTSA subsequently focused on restraint systems
that required no action on the part of the motorist—
such as air bags, which provide supplemental protection
to seat belts. The agency also began strongly encourag-
ing states to pass belt use laws. The laws were intro-
duced rapidly and have contributed to sharp increases
in belt use. Observed belt use rates today are approxi-
mately 75 percent. The rate of belt use gains, however,
has slowed in the past decade.

Changing Nonusers

Many drivers and vehicle occupants report that they
understand the safety benefits of belts, but that they
have not acquired the habit of buckling up on all trips.
For these part-time users, who constitute roughly one-
fifth of drivers, belt use is situational—they tend to
buckle up when the weather is poor or when they are
taking longer trips on riskier, high-speed roads. The
behavior of this group may be open to change through
new reminder systems.

Hard-core nonusers comprise approximately 4 per-
cent of drivers, but this same group has significantly
more traffic violations, higher crash involvement rates,
higher arrest rates, and higher rates of alcohol con-
sumption than those who buckle up all or part of the
time. Sixty percent of drivers in severe crashes were
reportedly not wearing seat belts. These nonusers pose
risks to themselves and to others and are therefore an

important audience to reach; however, reminder sys-
tems may not be effective.

Technology Revisited

Federal law restricts NHTSA's regulatory scope in new
seat belt use technologies, but manufacturers are not
prevented from providing new technologies voluntar-
ily. Ford Motor Company, for example, equipped
selected MY 2000 vehicles with BeltMinder™, a system
of warning chimes and flashing lights that operates
intermittently for up to 5 minutes to alert and remind
the unbelted driver to buckle up.

Many other companies plan to deploy enhanced
belt reminder systems incorporating technologies that
go beyond the current 4- to 8-second warning. No man-
ufacturers are developing interlock systems as original
equipment, although technologies such as a seat belt
shifter lock—which prevents the changing of gears
unless belts are buckled—soon may be available as an
after-market option in the United States.

Today’s environment is far more conducive than
that of the early 1970s to the introduction of technolo-
gies for increasing seat belt use. Belt use is compulsory
for adults in all but one state; belt use rates are signifi-
cantly higher; belts are better designed; and sensing
technologies are more sophisticated and reliable.

Nevertheless, the pace and type of technology intro-
duction continue to be affected by the interlock expe-
rience. Industry is sensitive to consumer acceptance of
what may be perceived as intrusive systems, and
NHTSA's regulatory scope remains limited.

Findings

After reviewing the literature, as well as the results of in-
depth interviews and focus groups conducted by
NHTSA, and after briefings by industry and government
officials, the committee concluded that new seat belt use
technologies—particularly the enhanced belt reminder
systems—have the potential to increase belt use and to
be received favorably by most consumers. Part-time
users, for example, apparently would welcome a
reminder to buckle up.

More aggressive systems, such as transmission
interlocks, probably would be necessary to reach
hard-core nonusers, but the in-depth interviews
and focus groups conducted for this study suggest
that required interlocks would have a low accept-
ability. This suggests that interlocks should be con-
sidered only for certain high-risk drivers.

In addition, the legislation prohibiting NHTSA from
requiring new seat belt use technologies is outdated
and unnecessarily restrictive. Although industry is
introducing new systems on some models, NHTSA
does not have the legislative authority to establish min-
imum performance standards.
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Recommendations

The committee’s recommendations, briefly sum-
marized below, are detailed in the full report. In
general, the recommendations are designed to
encourage and facilitate the installation of effective
new seat belt use technologies.

The committee recommends that Congress amend
the statutory restrictions on belt reminder systems
immediately, providing NHTSA with more flexibility
and authority to require effective belt reminder tech-
nologies, if necessary. Moreover, industry voluntarily
should provide new systems in the front seats of every
new light-duty passenger vehicle, and these systems
should have audible and visible indicators that are not
easily disconnected.

To ensure that the most effective systems are intro-
duced, NHTSA should monitor and evaluate deploy-
ment closely. If industry does not move promptly,
NHTSA should mandate the most effective acceptable
systems and should conduct another independent
review in 5 years to evaluate progress.

The recommended strategy includes a program of
behavioral research and field testing to ensure that

|

Commiittee for the Safety Belt
Technology Study

William Howell (Chair), Arizona State University, Gold Canyon

David A. Champion, Consumers Union, East Haddam, Connecticut
Patricia R. DeLucia, Texas Tech University, Lubbock

T. Bella Dinh-Zarr, AAA National Office, Washington, D.C.

Michael M. Finkelstein, Michael Finkelstein & Associates, Bethesda, Maryland
Philip W. Haseltine, Automotive Coalition for Traffic Safety, Inc., Arlington, Virginia
Peter D. Loeb, Rutgers University, Newark, New Jersey

Donald W. Reinfurt, University of North Carolina (retired), Chapel Hill
Judith M. Tanur, State University of New York at Stony Brook

David C.Viano, ProBiomechanics, LLC, Bloomfield Hills, Michigan

Allan F.Williams, Insurance Institute for Highway Safety, Arlington, Virginia
Johanna P.Zmud, NuStats Partners, LP, Austin, Texas

NHTSA can base any needed regulations on good sci-
ence. Although the immediate emphasis is on front-seat
reminder systems, aggressive development of effective
rear-seat reminder systems also should be pursued.
Seat belt use technologies should be viewed as com-
plements to other proven strategies for increasing belt
use. These include enactment of pri-
mary seat belt use laws that enable
police to pull over and cite drivers who
are not buckled up, as well as publicly
promoted enforcement programs.
Seat belt reminder systems may
not be adequate for reaching hard-
core nonusers. In the near term,
NHTSA and the private sector should
strongly encourage research and

development of seat-belt interlock
systems for specific applications. For
example, the courts could require the
use of interlocks for motorists con-
victed of driving impaired; parents
could install interlocks on vehicles
driven by teenagers; insurance com-
panies could lower premium rates for
young drivers of vehicles with inter-
lock systems; and fleet owners could
install interlocks.

If these efforts and the introduc-
tion of enhanced belt reminder sys-
tems fail to reach high-risk drivers,
however, the issue of requiring
interlocks should be revisited in a
few years.

The author, Senior Program Officer
in TRB’s Division of Studies and
Information Services, served as
Study Director for this project.
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Displays

Needs of Mariners

shipboard automatic identification system

(AIS) automatically communicates infor-

mation about a vessel’s identification, posi-

tion, course, and speed to other vessels
and shore stations. AlS also facilitates the communica-
tion of vessel traffic management and navigational
safety data from shore stations to vessels.

During the last two decades, much has been done
to define the technical and communications require-
ments for AIS, but little effort has addressed the ship-
board display of information. The world fleet of
merchant vessels has begun to adopt the inter-
national carriage requirements, which specify the
charts, publications, and equipment that must be on
board. The requirements mandate AIS for ocean-
going vessels under the International Convention for
the Safety of Life at Sea (SOLAS). The United States
Coast Guard (USCG) regulates AIS for vessels in U.S.
waters and aboard U.S.-flag vessels.

To assist in developing AIS carriage requirements,
USCG asked the Transportation Research Board
(TRB)-Marine Board, through the National Research
Council (NRC) of the National Academies, to assess

N

the state of the art in AIS display technologies, eval-
uate system designs and capabilities, and review the
human factors aspects of operating these systems.
Consideration was to be given to the effects on ship-
board AIS displays from

@ Technology, security, economics, operating
considerations, and human factors design;

@ The range of tasks to be supported;

@ Differences in operating environments and in
qualifications and skills requirements;

@ Changes in technology, equipment and techni-
cal integration, requirements for harmonizing with
international standards, and requirements set by
manufacturers and standards-making bodies; and

@ Lessons learned and best practices from rele-
vant domestic and international AIS programs.

Under the auspices of the TRB Marine Board,
NRC assembled a committee of experts in instru-
mentation and electronic systems engineering,
human factors, ship design and marine engineering,
marine navigation and ship operations, and inland
waterways operations (see box, page 41).

Identifying Concerns

The committee was asked to evaluate the state of the
art for AIS displays, analyze current problems, and
make recommendations to aid USCG in developing
AIS standards and requirements. The committee
reviewed a large amount of background information
and conducted information-gathering sessions,
including a workshop in New Orleans, Louisiana,
and site visits to the United Kingdom, Germany, and
Sweden.

The committee identified many concerns affect-
ing the shipboard display of information. Some of the
concerns are the result of AIS being in the early stages
of implementation, and others stem from the issues
of mariner workload and data management. Mem-
bers of the committee noted that AIS data must be
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integrated carefully into the volume of information
provided to mariners from a variety of sources, or
much of the potential benefit from AIS could be lost.

These concerns are implicit in the committee’s
recommendations. The committee advises USCG to
ensure that safety and human factors are priorities in
the development of AIS regulations.

Systematic Implementation
Because of the complexity of implementing AIS
aboard vessels, the committee finds that a systematic
plan is needed. The plan would address assumptions
about the types of onboard equipment to be inte-
grated with AIS. For example, requirements are
needed for integrating AIS information with infor-
mation from other onboard electronic navigation sys-
tems. Additional work is needed to determine the
best way to integrate current and new systems.
Recommendation 1: USCG should establish an
implementation plan and schedule for AIS shipboard
display standards in consultation with stakeholders.
Key elements of the plan should include

@ Research in technical and human factors,

@ Determination and analysis of requirements,
and

@ Development of international and domestic
standards.

AIS and Shipboard Displays

Although displays can be the means for converting
AIS data into useful information for the operator, lit-
tle has been done to define the information needs
and priorities for display parameters. In the United
States, AIS is in the early stages of implementation,
and the technology is experimental or prototype.

Concerned that problems could result without
the timely and prudent introduction of AIS displays,
the committee advises that AIS displays should be
introduced to meet the needs of mariners without
adding a burden of inessential information.

AIS complements traditional aids to navigation
but does not replace them. For example, AIS does not
replace the need to establish vehicle position using all
available means appropriate to the circumstances.
The system should display three types of vessel-
specific data: static information, dynamic informa-
tion, and voyage-related information.

The International Maritime Organization (IMO)
has defined three functions for AIS:

1. Toassist in collision avoidance when operating in
the ship-to-ship mode,

2. To provide information about a ship and its cargo
to authorities on shore, and

3. To assist authorities in vessel traffic management.

To assist in collision avoidance, an AIS display
should supply information directly to the mariner for
maneuvering within close quarters or planning a
meet-and-pass encounter. A shipboard display, how-
ever, probably would have little use in providing ship
and cargo information to local authorities.

Operating Environment

Nonetheless, AIS can communicate a range of data to
assist in vessel traffic management, and a shipboard
display may have a significant role in this task,
depending on the nature and design of the traffic
management system. The relationships between AIS
functions, information types, and data elements are
summarized in Figure 1.

AIS information will be displayed in many differ-
ent operating environments: rivers and inland water-
ways, high-density ports with mixed traffic, coastal
waterways, urban harbors with scheduled ferry and
passenger vessel operations, and major commercial
ports accommodating large deep-sea vessels. In the
United States, operators of tugs, towing vessels, pas-
senger ferries, and other non-SOLAS vessels are most
likely to be required to use AIS.

The operating environment will affect the config-
uration of the displays with which AIS must interface
for proper operation. Many of these smaller domes-
tic vessels, however, may not carry all of the equip-
ment with which an AIS needs to interface for proper
operation—they may carry none at all.

The majority of the large commercial vessels tran-
siting U.S. waters are of foreign registry and are
manned by a variety of nationalities. This compli-
cates display issues because a common operating

AIS Data Elements

TRB Special Report 273,
Shipboard Automatic
Identification System Displays:
Meeting the Needs of
Mariners, is available from
the online TRB Bookstore,
www.TRB.org/bookstore/.
(View the book online,
www.TRB.org/publications/
sr/sr273.pdf.)

Functions
s Hazardous cargo
Eeamh Navigational status Draft Vessel Traffic
engt ETAX Management
Antenna location | Weather .
Route plan
Course
Heading
Antenna location | Speed Collisi
Length/beam Position IS A\‘,’oiﬁme
Rate of turn*
Length/beam
Vessel name
Call sign/MMSI Cargo on P
Type of ship/IMO# Cargo on board board Identification
Cargo
Static Dynamic Voyage-related OPtional information

Information Type

FIGURE | Representative AlIS data elements, functions, and information.
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environment must be established for mariners, inde-
pendent of the area in which they are operating.

Carriage Requirements

Carriage equipment is designated as Class A, Class A
derivative, or Class B. Class A units are for oceango-
ing vessels. Class A derivative units are portable
carry-on units generally used by pilots in U.S. ports
and waterways. Class B units have less stringent
requirements and are intended for use by inland and
coastal vessels.

Class A derivative units have received the most
attention in the United States because they are simi-
lar to those that pilots have used as carry-aboard
units. The definition, role, and display requirements
for Class A derivative units, however, are incomplete.
Class B units also are not well defined. More analy-
sis of Class A derivatives and Class B is necessary
before unit requirements can be specified.

The initial carriage requirements do not specify
shipboard display for use by the mariner, except for
the minimal, basic numerical identification data. The
minimum keyboard and display (MKD)—a minimal
numerical system—is used widely as a shipboard
display but does not provide adequate information
for the mariner and could be detrimental to safe ves-
sel navigation. USCG therefore should establish new
minimal display standards before MKD becomes the
default standard for U.S. operations.

Taking the Lead

Recommendation 2: USCG should establish require-
ments for shipboard display of AIS information in
navigable waters of the United States by

Evaluation

* Heuristic evaluation
* Usability test
* Test and evaluation

Understanding

* Tasks demands and
information needs

* Existing equipment

* Operating environment

S —

Design

* Human factors principles
and guidelines

* Multimodal interaction
alternatives

FIGURE 2 lIterative cycle of system development. (Adapted from
Woods, D. D, E. S. Patterson, J. Corban, and J. C. Watts. Bridging the
Gap Between User-Centered Intentions and Actual Design Practice.
Proc., 40th Annual Meeting, Vol. 2, Human Factors and Ergonomics
Society, Santa Monica, Calif., 1996, pp. 967-971.)

@ Defining the information needs of mariners;

@ Defining key functions for AIS displays aboard
different types of vessels and in different operating envi-
ronments;

# Developing appropriate requirements for each
major vessel class, taking into consideration the differ-
ences in operating environments;

@ Involving the key stakeholders in the entire
process; and

@ Developing a new requirement for minimum
information display of AIS.

USCG should take the lead in establishing display
requirements for AIS information and should work with
appropriate international organizations to ensure com-
patibility with international requirements.

Recommendation 3: USCG should recognize the
evolving nature of AIS display technology in its require-
ments process and allow for technological change,
growth, and improvements.

Human Factors in Design
For AIS to promote safe vessel navigation, an effec-
tive onboard interface with the vessel’s operator is
essential. An interface should include both the dis-
play and the control mechanisms that allow the
exchange of information between the operator and
the rest of the system. Information may be displayed
through such means as a cathode ray tube, graphics,
auditory warnings, and data entry and through con-
trol elements such as keyboards or switches.

A typical iterative cycle of system development
focusing on human factors is shown in Figure 2 :

1. Understanding the operational demands and the
needs of the mariner. Advanced technology can increase
errors and risk even when appearing beneficial.

2. Initial design incorporates the large body of
knowledge about human factors interface. Human fac-
tors principles relevant to AlS interface design include
ensuring that system behavior is completely visible to
the operator, avoiding interface management tasks dur-
ing high-tempo situations, and realizing that the repre-
sentation of AIS data can greatly affect interpretations.
Multimodal display alternatives should be considered in
addition to graphics and text.

3. Evaluation of the design. The evaluation tests a
design’s performance and leads to adoption or redesign
to correct a problem. A trial-and-error method, usabil-
ity testing, and operational evaluation are complemen-
tary approaches to identifying problems.

Maritime technology and AIS applications are diffi-
cult to predict. USCG needs to allow designers the free-
dom to adapt to changes.
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Recommendation 4: In its standards, USCG should
specify that design, process, and performance standards
be used in combination to promote adequate shipboard
AIS displays.

System Limitations
The committee finds several limitations to AIS:

@ The systems are not fail-safe. Equipment that is
not operating onboard can drop out of use for surveil-
lance. A decision to turn the equipment off or otherwise
disable it also removes the vessel from the display.

# The integrity of the data that must be provided by
the carrying vessel is not assured. Some data are manu-
ally entered by an operator and can be changed or could
contain errors.

@ Multiple shipboard sensors can produce multi-
ple displays of single targets. The target ambiguity
must be resolved through a sorting process not yet
fully developed.

Further attention may need to be given to such
issues as the system capacity for transmitting mes-
sages, transponder coverage and the spacing of
shore-based repeater stations, the adequacy and
accuracy of digital charting, the availability of vessel
instrumentation, and the need for standardized inter-
faces between equipment.

Training will be needed. Stakeholders such as ves-
sel operators, equipment manufacturers, and vessel
traffic managers should be involved in developing
training guidelines.

Recommendation 5: USCG should identify critical
AIS limitations and infrastructure requirements and
coordinate them with display requirements. USCG
should establish a mechanism to inform all users about
system limitations that cannot be corrected readily.

Recommendation 6: USCG should work with stake-
holders to develop appropriate training and certification
guidelines for AIS users that will lead to effective use and
an understanding of system functions and limitations.

Ongoing Research
The development of AIS displays requires consideration
of the human interface attributes that affect what infor-
mation to display, how to present it to the operator, how
to integrate other displays or other bridge information
systems, and how to give the operator what is most
needed to perform critical tasks. A key research area that
has received little attention is whether AIS data will be
presented to the operator separately or integrated with
other equipment and information flows.

Another area for research is how the input of data
into AIS during the normal conduct of vessel operations
may interfere with mariners’ other duties. Additional

topics for research
include symbology; cost—
benefittrade-offs, data
input strategies, and
multiple tasking.
Recommendation 7:
USCG should establish
an ongoing research pro-

Commiittee for Evaluating
Shipboard Display of Automatic
Identification Systems

Martha R. Grabowski (Chair), LeMoyne College, Syracuse,and
Rensselaer Polytechnic Institute, Troy, New York

Carl E. Bowler, Walnut Creek, California

Elizabeth J. Gedney, Victoria Express, Port Angeles,

gram to investigate infor-
mation displays and
controls appropriate for
AIS. The research pro-
gram should consider
AIS use with other navi-
gational and communi-
cations technologies.
The research program
should include

Washington

Arlington, Virginia

@ Human factors aspects of interface design and the
subsequent process of determining requirements, set-
ting standards, and evaluating performance;

# Evaluation of multimodal interfaces—for exam-
ple, tactile and auditory—that could support mariners’
needs for attention management.

@ Investigation of trade-offs between information
requirements and the associated cost for shipboard dis-
play of AIS.

Operational Testing

Although USCG and other authorities have conducted
operational tests of AIS technology in the United States
and abroad, none of the tests has produced clear evalu-
ations of performance measured against specific stan-
dards. Few of the tests on displays have involved AIS
equipment built to IMO standards.

Recommendation 8: USCG should sponsor continu-
ing operational tests, evaluation, and certification of
new display and control technology in consultation
with stakeholders and should prepare test and evalua-
tion reports. To conduct tests and evaluations, USCG
should develop standards for human performance with
display and control technology. Heuristic evaluation
should be used, so that several designers can assess
how well a design conforms to human factors princi-
ples. Usability tests and operational evaluations should
be incorporated as complementary approaches to
assess how well AIS displays and controls support
mariner performance.

The author is Research Associate, TRB Division of Stud-
ies and Information Services. Beverly M. Huey, Senior
Program Officer; Transportation Research Board, served
as Study Director for this project, assisted by Pete John-
son, Consultant.
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PAYS OFF

ANTIFREEZE CONCRETE PAVING

Admixtures Facilitate

Cold-Weather Construction

CHARLES J. KORHONEN

ortland cement concrete with commer-

cially available admixtures was placed in

Wisconsin and New Hampshire during

subfreezing temperatures without heated
enclosures, producing savings of 20 to 90 percent
in materials and placement costs. The technique
could extend the cold-weather construction season
by as much as four months in many parts of the
United States.

Portland cement concrete generally cannot be
placed during subfreezing weather without ther-
mal protection. Recent research by the U.S. Army
Cold Regions Research and Engineering Labora-
tory (CRREL), however, has demonstrated that
commercial admixtures can protect concrete from
freezing. The admixtures can extend the concrete
construction season into the winter.

Problem

Cold-weather construction practice requires that
concrete be delivered warm to the construction site,
that the substrate be thawed, and that the concrete

Removing a concrete pavement section in Wisconsin.

be kept warm while curing. At temperatures near
40°FE, insulation usually suffices to allow the place-
ment of concrete. When the temperature drops
below 40°F, however, heated enclosures, insulation
blankets, and other thermal protection become nec-
essary—but are not always practical. As a result,
concrete pavements are seldom constructed when
air temperatures approach 40°E

Solution

In a pooled-fund project for the Federal Highway
Administration, CRREL developed an antifreeze con-
crete for highway paving at subfreezing tempera-
tures. The project required off-the-shelf admixtures
and application at 23°F or lower, with adequate
strength, constructability, and economy.

CRREL evaluated combinations of commercially
available admixtures to depress the freezing point
of water and to accelerate the hydration rate of
cement. Previous research showed that no single
admixture in recommended amounts could provide
enough freeze protection to meet the low-temper-
ature requirement.

Current practices limit the amount of each admix-
ture to concrete. No limits apply, however, to the
number of admixtures in a single batch, and concrete
with more than one admixture is not uncommon.
The literature reports five or more admixtures but
does not indicate if the purpose was to prevent the
concrete from freezing during application.

CRREL researchers produced candidate formula-
tions by combining several commercial admixtures
that met standards, all within the recommended
dosages. The formulations were evaluated under
controlled laboratory conditions, to identify the
admixture combinations that could accelerate cur-
ing, ensure workability, provide adequate freezing-
point depression, and not harm the freeze—thaw
durability.

The laboratory tests indicated an appreciable
strength gain for the candidate formulations at 23°F,
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with no adverse effects on durability. The formula-
tions were then evaluated in field tests.

The demonstrations of the antifreeze concrete
technology took place at five locations in Wiscon-
sin and New Hampshire. The concrete was evalu-
ated for

@ Batch mixing,

@ Transportability,

@ Ease of placement,

@ Cost and time,

@ Compatibility with common practice,
@ Finishability, and

@ Equipment and labor issues.

In one project in Rhinelander, Wisconsin, in
February 2002, a section of pavement 10 feet wide
by 22 feet long by 10 inches deep was removed and
replaced with antifreeze concrete. The air temper-
ature was 14°F at the start of work, rose to approx-
imately 32°F during placement of the concrete, and
then dipped to 10°F in the evening.

Removal of the pavement and replacement with
fresh concrete were completed within 3 hours. The
freshly placed concrete was covered with a layer of
plastic to minimize moisture loss, and an insulation
blanket was laid over the plastic to speed up the
strength development; the insulation blanket, how-
ever, was not necessary for freeze protection.

The pavement section was opened to traffic 48
hours later. Except for the corrosion-inhibiting and
accelerating admixtures, the antifreeze concrete con-
tained the same materials in the same proportions as
the normal-weather concrete, including the same mea-
sures of air-entraining and water-reducing admixtures.
Two years after construction, the antifreeze demon-
stration sections show no signs of distress.

Benefits
Antifreeze concrete made with commercial admix-
tures allows unprotected placement and normal
curing at external temperatures as low as 23°E
Antifreeze admixtures increase the concrete mate-
rial cost but reduce the placement costs by elimi-
nating the need for heat, shelter, and extra labor.
On the Rhinelander project, the antifreeze tech-
nology reduced the cost by nearly 20 percent com-
pared with the cost of using a heated enclosure.
The savings on other projects were greater. For
example, one New Hampshire project realized a 90
percent reduction in materials and placement costs
with antifreeze concrete instead of regular concrete
under conventional heated enclosures. After surface
preparation, the antifreeze section on this project
was placed and finished within a few hours; erect-

[ Extended up to 60 days
Extended up to 120 days
Year-round

-

FIGURE | Potential extension of construction season
with the use of antifreeze concrete.

ing and dismantling the shelter for an identical con-
trol section would have required several days.

Use of antifreeze concrete also extends the con-
struction season by 60 to 120 days (Figure 1) and
ensures that the concrete can be placed safely on
frozen substrates, that it will develop adequate
strength despite exposure to low temperatures, and
that it will exhibit adequate freeze—thaw durability.

Extending roadway construction into colder sea-
sons, when traffic volume is lower, offers the fol-
lowing benefits:

@ Reducing the adverse impact of construction
on the public;

@ Decreasing the number of work zone acci-
dents; and

¢ Improving the utilization of construction
equipment and labor by extending the seasonal lim-
its of construction work.

For further information contact Charles J. Korhonen,
Research Civil Engineet; U.S. Army Corps of Engi-
neers-ERDC, Cold Regions Research and Engineering
Laboratory, 72 Lyme Road, Hanover, New Hampshire
03755-1290, 603-646-4438, e-mail Charles.J.Korho-
nen@erdc.usace.army.mil.

EDITOR’'S NOTE: Appreciation is expressed to Amir
Hanna, Transportation Research Board, for his
efforts in developing this article.

Suggestions for “Research Pays Off” topics are
welcome. Contact G. P. Jayaprakash, Transporta-
tion Research Board, 500 Fifth Street, NW, Wash-
ington, DC 20001 (telephone 202-334-2952,
e-mail gjayaprakash@nas.edu).
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Richard Cheney

Geotechnical Engineer

eotechnical engineering combines the soil and

rock sciences with mechanical skills to solve

issues ranging from foundation design to land-

slide correction. In an engineering career span-
ning four decades, Richard Cheney has provided expert
geotechnical assistance on major highway projects, imple-
mented new technology in earth support systems, and trained
thousands of transportation engineers in the application of
basic geotechnical concepts.

Cheney worked at the Federal Highway Administration
(FHWA) for 21 years and at Parsons Brinckerhoff for 3 years
before semi-retiring in 2002. His interest in geotechnical
research began in the early 1970s, when he was working for
the New York State Department of Transportation (DOT).
Cheney coordinated geotechnical work on major projects and
developed routine foundation investigations and reports for

continually evolving specialty
that requires research and
implementation to improve
both the profession and the
design and construction of

transportation facilities.”

bridges, canals, earth dams, and buildings. He helped imple-
ment pile wave equation analysis and dynamic pile testing as
standard practice in New York and represented the DOT in a
series of national seminars sponsored by FHWA, to promote
the use of the pile wave equation by transportation agencies.

After the seminars, Cheney joined FHWA's geotechnical
group in Washington, D.C. He evaluated permanent ground-
anchor technology, researching and resolving technical con-
cerns about design, system longevity, and development of
construction specifications. As a result of his work, FHWA
implemented the technology nationwide.

“Coordination with the anchor industry and associated tech-
nical groups, such as the Post-Tensioning Institute, was vital,”
Cheney recalled. “Success was measured by first convincing
highway agencies to bid permanent anchor designs against stan-
dard structural designs to prove cost effectiveness and then by
post-construction monitoring of the anchors to prove longevity.”

Early projects verified the design and the construction
methodology and produced an average savings of 40 percent
compared with standard solutions. By 1989, 2 million square
feet of anchored wall was placed under construction at an esti-
mated savings of more than $70 million.

“Geotechnical engineering is a

Cheney authored the design and construction manual, Per-
manent Ground Anchors, which served as the primary guide
until the late 1990s. When the geotechnical engineering pub-
lication, Ground Anchors and Anchored Systems, was published
later, he served as a technical consultant.

As a senior geotechnical engineer at FHWA, Cheney also
provided technical analysis, construction inspection, and res-
olution of technical issues for major highway projects, such as
the Boston Central Artery and the Utah I-15 reconstruction.

Among highway engineers, Cheney is known for his geo-
technical training courses for the National Highway Institute.
He has presented the four-day workshop on soils and founda-
tions more than 125 times to more than 3,000 engineers. In the
workshop, Cheney examines the causes of geotechnical fail-
ures, demonstrating the need for routine investigation of foun-
dations. Cheney coauthored the Soils and Foundations Workshop

Manual with Ronald Chassie in 1982, and he updated the
text in 2000 while working for Parsons Brinckerhoff.

In the latter part of his career, Cheney has devoted
time to mentoring recent college graduates. He consid-
ers the effort vital, because experience plays a large role
in solving geotechnical problems.

“Mentors should provide graduates with encourage-
ment, practical experience, and most importantly, the
wherewithal to say, I do not know the answer,” when
faced with the geotechnical unknown,” noted Cheney,
who is a graduate of Rensselaer Polytechnic Institute.
“With time, graduates develop confidence, validate their

expertise, and become a resource for both the organization and
the geotechnical profession.”

Cheney has participated in activities of the American Soci-
ety of Civil Engineers, World Road Association, and the Post-
Tensioning Institute. For TRB, he has served as chair of the
Foundations of Bridges and Other Structures Committee and
as a member of the Design and Construction Group Council.
He is a member of the Transportation Earthworks Committee.
Cheney also has assisted in the development of geotechnical
engineering priorities and research statements for the proposed
new Strategic Highway Research Program.

“Geotechnical engineering is a continually evolving spe-
cialty that requires research and implementation to improve
both the profession and the design and construction of trans-
portation facilities,” he observes.

Cheney received the FHWA Administrator’s Superior
Achievement Award for exceptional contributions to the state-
of-the-art design and construction of geotechnical features of
highway projects. In 1998, FHWA honored him with a special
award for resolving critical issues so that the construction of
mechanically stabilized earth walls could continue on the Utah
1-15 project.
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Elaine Reiko Murakami
Federal Highway Administration

ity planners have relied on personal travel behavior sur-
veys since the late 1940s to record who is traveling,
where, and why. For the past 22 years, Elaine Reiko
Murakami has worked to improve travel survey meth-
ods to generate better quality data for trend analysis and travel fore-
casting decisions. Through her work with Los Angeles County; the
Puget Sound Regional Council, and now with the Federal High-
way Administration (FHWA), Murakami has incorporated tech-
nology to overcome several pitfalls of self-reported surveys.
Murakami says that telephone surveys—the most com-
mon method—can take longer than 20 minutes per person to
collect data from a single day of travel because respondents
often do not know the addresses of the places they go, such
as the grocery store.
“Research on travel behavior is infinitely interesting because
humans are not machines,” observes Murakami, Community Plan-

“Research on travel
behavior is infinitely
interesting because
humans are not machines.
People make choices that a
computer model would

)

consider a ‘mistake.

ner in the Office of Planning at FHWA. “People make choices that
a computer model would consider a ‘mistake.’ This only means that
human decision making is very complex. Sometimes people can-
not articulate how they make specific decisions of where, when,
or how they travel.”

Murakami notes that reliable, accurate information about
route choices is nearly impossible to capture by traditional
methods. In 1996 she initiated a research project to incorpo-
rate Global Positioning System (GPS) technologies with a
handheld computer that, when mounted on a vehicle, would
record the time and route of travel. The device weighed nearly
1 kilogram (2.2 pounds) and was used in a personal vehicle
and a commercial truck survey. Since then, several GPS-based
surveys have been completed by other researchers. Murakami
now wants to test lightweight devices that combine GPS with
cellular phone data and can be carried by people instead of
mounted in vehicles.

Murakami also managed a Small Business Innovative Research
project to develop and implement a personal travel behavior sur-
vey via the Internet with a geographic information system (GIS)
component. The GIS allowed respondents to select a spot on the
map to identify a trip destination instead of having to remember

the address. The software incorporated an electronic Yellow Pages
so that respondents could type in the name of the business, and
the location would appear on the map.

Murakami has conducted population forecasting from the
decennial census “long form.” She used data from the 1980 Cen-
sus when she worked for Los Angeles County in the Urban
Research Division and from the 1990 Census when she joined the
Puget Sound Regional Council, the metropolitan planning orga-
nization (MPO) in Seattle. At FHWA, Murakami has worked
closely with the U.S. Census Bureau to produce the Census Trans-
portation Planning Package (CTPP) 2000 and to conduct research
on the implications of replacing the long form with the American
Community Survey. Murakami chairs the CTPP 2000 Working
Group, which includes the U.S. Census Bureau, the American
Association of State Highway and Transportation Officials, the
Bureau of Transportation Statistics, the Federal Transit Adminis-
tration, and FHWA.

Throughout the development of CTPP 2000, Murakami pro-
moted GIS in the data production and data access system. Trans-
portation analysis zones, defined by local governments, were
incorporated into the Census Bureau’s TIGER files, and improve-
ments were made to employer name and address files for geocod-
ing workplaces. “The last 10 years have seen many advances, with
GIS in every MPO, and I hope that I have contributed to that
change,” Murakami remarks.

She attended the University of California, Santa Cruz, com-
pleting a bachelor of arts in environmental planning in 1976, and
she earned Master’s degrees in planning and in gerontology from
the University of Southern California in 1982.

Murakami has served on expert panels for MPO travel surveys,
and she has represented the survey research community at TRB.
She is a current member and past chair of the Travel Survey Meth-
ods Committee, and she has served on National Cooperative High-
way Research Program panels on standards for household travel
surveys and on transportation planning with data from the Amer-
ican Community Survey.

A member of the Women’s Issues in Transportation Commit-
tee, Murakami has a special interest in equity and choices in mobil-
ity. “Transportation needs are not the same for everyone,” she says.
“Women live longer and head most single-parent households, but
because they are paid lower wages, on average, they have fewer
choices for their daily travel.”

Murakami tries to interest more women in careers in
transportation by reaching out to girls in middle and high
schools. She has produced documents showcasing the con-
tributions women have made to transportation and the range
of jobs they perform today.

“One of our biggest challenges is finding talented young peo-
ple to continue in our footsteps,” she says. “We need to make sure
women are part of the transportation future.”
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Pothole-free street in Rockuville,
Maryland, overlaid with smooth
seal.

MAAYAIBRIEFS

“Smooth Seal’’ Overlay

Prevents Potholes

Rockville, Maryland, has almost completely eliminated
potholes from its residential and commercial streets as
a result of a preventive maintenance strategy put into
place in the late 1950s. The approach uses “smooth
seal,” a thin hot-mix asphalt (HMA) surfacing to keep
roads in good condition. Pavements have not required
rehabilitation after 30 years of service.

The current specifications are essentially the same as
the original. The mix is a fine, dense-graded HMA, con-
taining 65 percent crusher dust and 35 percent natural
sand. A medium grade of asphalt, AC-10, maintains
the HMA's long-term durability and provides a degree of
plasticity for healing cracks.

Smooth seal is not used to overlay structurally defi-
cient streets. In Rockville, many pavements are full-
depth asphalt, ranging from 6 inches for secondary
pavements, 8 inches for primary; and 10 inches for com-
mercial streets. Thin surfacing in combination with a
full depth—deep strength structure provides long-lasting
pavement that can be managed throughout its service
life at an affordable cost.

The program applies a thin overlay every 10 to 12
years. Hundreds of miles of smooth seal have been
placed in Maryland with an average service life of 10 to
15 years.

The typical lift thickness for the mix ranges from 0.5
to 0.75 inches. Residential streets receive about 60
pounds per square yard, and primary and commercial
streets receive about 70 pounds per square yard.

Residents appreciate the product because it
enhances the appearance of neighborhoods and
improves riding quality and skid resistance, with mini-
mal disruption to traffic during construction.

This article is condensed from Potholes Be Gone! in

INTERNATIONAL NEWS

the May—June 2004 issue of HMAT magazine, with per-
mission from National Asphalt Pavement Association.

Motorists Buckle Up During

“Click It or Ticket” Campaign

Seat belt use increased in 40 states and the District of
Columbia from May 2002 and to May 2003 during an
annual two-week campaign that combines heightened
law enforcement with a paid advertising blitz, according
to the National Highway Traffic Safety Administration
(NHTSA). In a final report released in February, NHTSA
stated that belt use by front-seat occupants reached 79
percent in 2003—a four percentage point increase from
2002, considered the equivalent of preventing approx-
imately 1,000 deaths.

The national mobilization effort, which carries the
slogan, “Click It or Ticket,” is conducted by NHTSA and
the National Safety Council in conjunction with high-
way safety officials and thousands of law enforcement
agencies from the 44 participating states, the District of
Columbia, and Puerto Rico. From mid-May through
Memorial Day Weekend, police officers set up check-
points, saturation patrols, and routine patrols focusing
on zero-tolerance enforcement of seat belt laws. Mean-
while, national and state agencies launched an adver-
tising campaign on television, radio, and in newspapers,
targeting males between 18 and 34, a population at risk
for motor vehicle crashes and low belt use.

During the 2003 campaign, law enforcement agen-
cies nationwide reported issuing more than 500,000
safety belt citations. That year, state and national agen-
cies spent an unprecedented $25 million dollars on
advertising, which was partly funded through the Trans-
portation Equity Act for the 21st Century.

The NHTSA report, May 2003 Click It or Ticket
Safety Belt Mobilization Evaluation, analyzes observa-
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Canadian Project

Reduces Bus Weights

Transport Canada has completed a research and development
(R&D) project for lighter-weight intercity buses that could save
millions of dollars, increase energy efficiency, and decrease wear
and tear on roads. The Transportation Development Centre, the
R&D arm of Transport Canada, worked with bus manufacturer
Prévost Car on the two-phase, $1.3-million project to select and
develop weight-saving design concepts.

Bus design has changed little in Canada in the past three decades;
however, buses have become 25 percent heavier due to increased vehi-
cle size and the installation of climate controls, larger double-glazed win-
dows, and higher horsepower engines, among other improvements.

In a preliminary report, the team found that the curb weight of a 45-
foot bus could be reduced up to 20 percent through the use of light-
weight composite materials and advanced construction techniques. An

analysis of lifecycle costs showed that a 20 percent decrease in bus
weight over a 15-year period would result in an estimated savings of
more than $255 million.

In Phase 1 of the project, the team considered material substitutions
and new designs for the bus structure, seats, windows, luggage racks,
and drive axles. The team studied a 100 percent aluminum concept and
a variety of hybrid-material, sandwich-panel design concepts using
foam core with steel, aluminum, or fiberglass skins. A finite element
analysis ensured the structural integrity and appropriate stiffness of
each design.

The team estimated that all of the concepts would reduce the weight
of the components by 50 percent, or the overall weight of the bus by 9
percent. The new designs would increase the cost of buses by an esti-
mated 12 to 18 percent.

In Phase 2, the team examined a variety of replacement materials and
construction techniques for the roof and floor. For example, replacing

Copvriaht National Academyv of Sciences. All riahts reserved.


http://www.nap.edu/23365

tional surveys conducted before and after the campaign.
Results indicate that respondents became more aware of
stepped-up enforcement; however, respondents did not
perceive that they were more likely to be ticketed. One
survey found that approximately 17 percent of belt
nonusers were converted to users in 2003, twice the rate
of previous years. The 2004 Click It or Ticket campaign
took place May 24 to June 6.

For more information, view full report at http://www.
nhtsa.dot.gov/people/injury/airbags/clickit_ticke03/ciot-
1eport04/CIOT %20May%202003/index.htm.

Braking the Rate of

Increased Congestion

Peak-hour traffic congestion in almost all large and
growing metropolitan regions around the world is
almost certain to get worse in the next few decades, no
matter what public or private policies are put into place
to curb it, according to a recent policy brief from The
Brookings Institution, a nonpartisan think tank in
Washington, D.C.

In the report, Traffic: Why Its Getting Worse, What
Governments Can Do, author Anthony Downs blames
the inevitable congestion on triple convergence—the
flow of traffic in any region’s transportation network
readjusts to road expansions, public transit improve-
ments, or staggered work hours. Downs explains that if
a third lane is added to a highway to combat congestion,
the lightened traffic would attract commuters who had
used alternative routes or public transit or who had
avoided the rush hour, thus filling up the increased
highway capacity.

The Brookings Senior Fellow in Economic Studies
notes that although it is impossible to eliminate con-
gestion, there are several ways slow the rate of increase:

# Offer high-occupancy toll lanes for drivers to
avoid congestion for a fee.

@ Respond more rapidly to traffic-blocking acci-
dents and incidents.

4 Build more roads in growing areas. Although road
building is vulnerable to triple convergence, projected
growth of the U.S. populations necessitates more road
and lane mileage in peripheral areas.

# Install ramp metering to allow vehicles to enter an
expressway gradually.

# Use intelligent transportation system devices that
coordinate signal lights on local streets and that inform
drivers about traffic conditions on freeways. Make
Global Positioning System equipment available for cars
and trucks.

4 Build new high-occupancy vehicle lanes instead
of converting lanes, which reduces road capacity.

@ Restrict development in peripheral areas with low
population density (3,500 persons or fewer per square
mile) to stop growth from pushing out farther.

# Cluster high-density housing around transit stops
to shift a significant percentage of automobile com-
muters to transit.

# Give regional transportation authorities more
power and resources so that land and transportation
planning can be more focused.

# Raise gasoline taxes to discourage automobile
travel.

# Encourage firms to provide employees who
receive free parking with stipends for shifting to car-
pooling or transit.

For more information, view abstract and full report
of Policy Brief #128 at www.brook.edu/comm/
policybriefs/pb128.htm.

NEWS BRIEFS

the stainless steel frame with a fastened aluminum frame saved 1,232
pounds. New floor and roof components were made of metal or glass
fiber-skinned sandwich panels glued to aluminum extrusions. This
approach saved 730 pounds in the floor and 640 pounds in the roof.
Strength, durability, stiffness, acoustic characteristics, and rollover per-
formance were taken into account.

“This work was undertaken to identify and show to bus manufac-
turers that there are ways and opportunities to reduce bus weight,
reduce energy consumption and related greenhouse gas emissions,
and comply with the axle weight limits imposed by state or provincial
highway regulations,” said Claude Guérette, senior development offi-
cer for Transportation Development Centre.

The project was partly funded by the Canadian Lightweight
Materials Initiative of the federal Program of Energy Research
and Development, which supports innovative approaches for
applying advanced lightweight material in transportation. Bus

part supplier ADS Groupe Compos-
ites and engineering firm Martec Ltd.
contributed to the project.

Other Transportation Development
Centre research projects are under way
to examine the feasibility of producing a
one-piece lightweight composite bus
roof and of using lightweight magne-
sium in seats. An earlier project exam-
ined bus suspension systems and made
recommendations that would improve
the ride while reducing pavement wear.

Summarized from material by the
Transportation Development Centre. For
further information about the Intercity Bus Weight Reduction Program, go
to http://www.tc.gc.ca/tdc/ projects/road/h/menu.htm.

Weight-saving design
concept of a passenger bus
in Canada.
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COOPERATIVE RESEARCH PROGRAMS NEWS

Evaluating Traffic Safety for
Nighttime and Daytime Work Zones
The Intermodal Surface Transportation Efficiency Act
established a procedure for documenting crashes in
work zones during daytime and nighttime operations.
Yet the various crash databases maintained by state
departments of transportation (DOTs) and other
agencies, such as the Fatal Analysis Reporting System
(FARS), fail to yield data that can provide explicit
conclusions that compare the danger of nighttime
and daytime construction operations.

The data are plagued by uncertainties involving
(a) the level of detail contained in the data, (b) the
relationship of crashes to specific work-zone loca-
tions, and (c) the variation in reporting practices. In
the 1999 book, Improving Night Work Zone Traffic
Control, published by Virginia Transportation
Research Council, author Ben Cottrell, Jr., concluded
that “although there is a perception that night work
zones are less safe than daytime work zones, evidence
to substantiate this perception, such as higher acci-
dent rates, was not available because of lack of traf-
fic exposure data.” Information is needed to assess
the characteristics of these crashes in both daytime
and nighttime work zones.

Recent research suggests that traffic-related crash
rates for nighttime work zones are up to three times
higher than those for daytime work zones. If night-
time operations are as dangerous as the data and per-
ceptions suggest, more significant resources should
be directed at ensuring worker and driver safety in
nighttime work zones. The importance of this issue
is magnified as state DOTs increase nighttime work
operations to decrease work-zone traffic congestion.

The Texas A&M Research Foundation, College
Station, has been awarded a $500,000, 30-month con-
tract [National Cooperative Highway Research Pro-
gram (NCHRP) 17-30, FY 2004] to determine the
crash rates and the nature of traffic-related crashes in
nighttime and daytime work zones and to develop
work-zone crash reporting recommendations to
improve the collection of work-zone crash data.

For further information contact Charles W. Niessner;
TRB (telephone 202-334-1431, e-mail cniessner@nas.
edu).

Low-Cost Active Warning Systems
for Highway—Rail Grade Crossings
Much research has been devoted to improving safety
at highway-rail grade crossings, and considerable
knowledge exists about driver behavior and crash
causation. NCHRP Report 470, Traffic-Control Devices
for Passive Railroad—Highway Grade Crossings, rec-
ommends improvements to traffic control devices at
passive crossings, which do not have signals or gates.

Active warning systems that alert drivers to an
approaching train are beneficial, but their cost limits
the number that can be installed. Some low-cost active
warning systems have been developed, but further
information on their functionality and performance is
needed to facilitate implementation.

Texas Transportation Institute has been awarded a
$200,000, 15-month contract (NCHRP Project 03-76B,
FY 2004) to identify and assess designs for low-cost,
viable active warning systems and components at high-
way-rail grade crossings.

For further information contact B. Ray Derr;, TRB
(telephone 202-334-3231, e-mail rderr@nas.edu).

ON TRACK—The TRB Committee for
Review of the Federal Railroad Administration
Research, Development, and Demonstration
Programs held its fifth meeting in April. The
project conducts a peer review of safety-
related railroad research and development,
next generation high-speed rail technology
demonstration, and magnetic levitation
deployment programs of the Federal Railroad
Administration (FRA). Letter reports of the
committee’s peer-review activities are posted
online at www4.nationalacademies.org/
trb/onlinepubs nsf/web/reports.

Left: Jo Strang, FRA Deputy Associate
Administrator for Railroad Development,
listens to a presentation with committee
members Gerhard Thelen, Norfolk Southern
Corporation; Kenneth Lawson, independent
consultant;and Anna Barry, Massachusetts Bay
Transportation Authority.
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Airport Systems: Planning, Design, and
Management

Richard de Neufville and Amedeo Odoni. McGraw-
Hill. New York, NY: 2003; 883 pp.; $95 hardcover;
0-071-38477-4.

Coauthors de Neufville and Odoni—recipients
of the Federal Aviation Administration’s Award for
Excellence in Aviation Education—provide a defin-
itive comprehensive resource on all phases of the
development of modern airports. The textbook
emphasizes how the interactions among the differ-
ent elements in the air transportation system,
including airport competition, organization, and
configuration of passenger buildings, contribute to
an airport’s long-term success. A web page provides
updates to the text.

Reforming Transport
Taxes
Organisation for Economic
Co-operation and Develop-
ment. Bedfordshire, United
Kingdom: 2003; 197 pp.;
$46; 9-282-10317-X.

This report examines

. . . REFORMING
the economic principles TRANSPORT

for efficient systems of FAES

taxation, providing a
framework for interna-
tional comparisons of transportation taxes and
charges. It investigates how motorists, haulers, and
users of other transportation services could be
affected by price and tax changes likely to result
from the reform of transportation charges to maxi-
mize efficiency. The report also assesses how dif-
ferences in national taxation affect haulers
competing internationally.

Transport Survey Quality and Innovation
Edited by Peter Jones and Peter Stopher. Elsevier Sci-
ence Ltd. Amsterdam, Netherlands: 2003; 660 pp.;
$120 hardcover; 0-080-44096-7.

This book provides an overview of the latest
developments in transportation survey methods
from around the world, with an emphasis on survey

TRB PUBLICATIONS

quality and innovation.
Edited by Jones and Sto-
pher, who have served
on TRB committees on
travel analysis methods, | TRANSPORT
the book includes SURVEY
selected papers from the QUALITY AND
International Conference | INNOVATION
on Transport Survey | i o sie
Quality and Innovation,
held in South Africa in
2001. The conference
covered passenger and
freight transportation, with special interest in iden-
tifying user needs and exploring accomplishments
outside North America and Western Europe.

Energy and
Transportation:
Challenges for the
Chemical Sciences in 2 /\
the 21st Century ;

National Research Council.
Washington, D.C.: 2003;
128 pp.; $29.50 paperback;
0-309-08741-4.

The report sum-
marizes presentations
from the Workshop on
Energy and Transporta-
tion, sponsored in January 2002 by the National
Research Council’'s Board on Chemical Sciences
and Technology in the Division on Earth and Life
Studies. The sessions highlighted the potential con-
tributions of the chemical sciences in the develop-
ment of new and improved transportation. The
report finds that the keys to improving vehicle effi-
ciency include reducing vehicle mass, changing
basic vehicle architecture, and improving power
trains. The committee suggests that detailed pro-
grams be developed to pursue the goals.

ENERGY AND

TRANSPORTATION

The books described above are not TRB
publications. To order; contact the publisher listed.

Financing and Improving Land Access to U.S.
Intermodal Cargo Hubs

NCHRP Report 497

Presented are the most effective strategies for financ-
ing improvements to cargo hub and intermodal
freight facilities. The strategies focus on developing
partnerships among government agencies, cargo hub

operators and users, and local communities to tap
into current and emerging sources of funding. The
report also includes analyses of 12 case studies from
an inventory of U.S. cargo hub improvement proj-
ects. Appendices offer detailed information on each
case study, the inventory of projects, and a list of
federal and state funding sources.
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NCHRP

REPORT 497

Financing and
Improving Land Access to
U.5, Intermodal Cargo Hubs

TCRP &

REPORT 80

Bus Rapid Transit

Volume 2: implemantation
Guridelines

TRB PUBLICATIONS (continued)

2003; 150 pp.; TRB affiliates, $18; nonaffiliates,
$24. Subscriber categories: planning and administra-
tion (IA); freight transportation (VIII).

INlumination Guidelines for Nighttime

Highway Work

NCHRP Report 498

This report provides guidelines for illuminating
nighttime highway construction and maintenance,
including work zone design and the use of tempo-
rary roadway lighting. The guidelines ensure a safe
environment for motorists and workers.

2003; 74 pp.; TRB dffiliates, $15; nonaffiliates,
$20. Subscriber category: materials and construction
(IIIB); maintenance (IIIC); safety and human perfor-
mance (IVB).

Effects of Subsurface Drainage on Performance
of Asphalt and Concrete Pavements
NCHRP Report 499
The effectiveness of subsurface pavement drainage
systems for hot-mix asphalt and portland cement
concrete pavements is evaluated in this report. Top-
ics include permeable base and associated edge-
drains, traditional dense-graded bases with and
without edgedrains, and subsurface drainage fea-
tures retrofitted on existing pavements. The report
is based on comprehensive analysis of data available
through June 2001 from the Long-Term Pavement
Performance experiments.

2003; 52 pp.; TRB affiliates, $14.25; nonaffiliates,
$19. Subscriber category: pavement design, manage-
ment, and performance (I1IB).

Guidance for Implementation of the AASHTO
Strategic Highway Safety Plan

NCHRP Report 500, Volumes 1-6

The goal of the highway safety guidelines is to
reduce the number of annual highway fatalities by
5,000 to 7,000 through the widespread application
of low-cost, proven countermeasures that decrease
the likelihood of crashes on the nation’s highways.
The NCHRP Report 500 series will encompass 22
volumes, each covering one of the plan’s key crash
scenarios. Each volume includes an introduction, a
description of the problem, strategies to address
the problem, and a model implementation process.

@ Volume 1: A Guide for Addressing Aggressive-
Driving Collisions; 62 pp.; TRB affiliates, $14.25;
nonaffiliates, $19.

@ Volume 2: A Guide for Addressing Collisions
Involving Unlicensed Drivers and Drivers with Sus-
pended or Revoked Licenses; 74 pp.; TRB affiliates,
$15; nonaffiliates, $20.

@ Volume 3: A Guide for Addressing Collisions
with Trees in Hazardous Locations; 63 pp.; TRB affil-
iates, $14.25; nonaffiliates, $19.

@ Volume 4: A Guide for Addressing Head-On Col-
lisions; 65 pp.; TRB affiliates, $15.75; nonaffiliates,
$21.

@ Volume 5: A Guide for Addressing Unsignalized
Intersection Collisions; 157 pp.; TRB affiliates, $18
nonalffiliates, $24.

@ Volume 6: A Guide for Addressing Run-Off-Road
Collisions; 91 pp.; TRB affiliates, $15.75; nonatffili-
ates, $21.

2003; Subscriber category: safety and human per-
formance (IVB).

Integrated Safety Management Process
NCHRP Report 501
This report provides an overall process for coordi-
nating a highway safety program, whereas each vol-
ume of NCHRP Report 500 presents countermeasures
for particular highway crash scenarios. The inte-
grated management process consists of steps—from
gathering crash data to developing integrated action
plans—and includes methods for identifying prob-
lems, optimizing resources, and measuring perfor-
mance. The process enables agencies that are
responsible for highway safety within a jurisdiction
to integrate and coordinate safety-related imple-
mentation actions. A diskette containing software
and spreadsheets is included.

2003; 147 pp. plus diskette; TRB affiliates, $21.75;
nonaffiliates, $29. Subscriber category: safety and
human performance (IVB).

Bus Rapid Transit, Volume 2:
Implementation Guidelines
TCRP Report 90, Volume 2
Volume 2 addresses the main components of bus
rapid transit, including planning considerations, key
issues, the system development process, desirable
conditions, and general planning principles. It also
provides an overview of system types and elements,
including stations, vehicles, services, fare collection,
running ways, and ITS applications.

2003; 251 pp.; TRB affiliates, $20.25; nonaffili-
ates, $27. Subscriber categories: public transit (VI).
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Traveler Response to Transportation System
Changes Handbook

TCRP Report 95

The TCRP Report 95 series comprehensively
documents various transportation system changes,
policy actions, and alternative land-use and site-
development design approaches. This third edition
of Traveler Response to Transportation System
Changes covers 18 topic areas—including 9 new
areas—each of which will be published separately
as a chapter.

@ Chapter 11: Transit Information and Promotion

Chapter 11 focuses on a subset of transit mar-
keting—transit information and promotion—and
examines traveler response to mass market infor-
mation, mass market promotions, targeted infor-
mation, targeted promotions, customer information
services, and real-time transit information dissem-
ination.

71 pp.; TRB affiliates, $15; nonaffiliates, $20.

@ Chapter 15: Land Use and Site Design

Chapter 15 focuses on the relationships between
land use-site design and travel behavior.

133 pp.; TRB affiliates, $15; nonaffiliates, $20.

@ Chapter 18: Parking Management and Supply
Chapter 18 focuses on how travelers respond to
differences in the supply and availability of vehicle
parking that may occur, for example, from shifts in
land-use patterns, changes in regulatory policy, or
attempts to “manage” the supply of parking.
86 pp.; TRB dffiliates, $15; nonaffiliates, $20.

2003; Subscriber categories: planning and admin-
istration (IA); highway operations, capacity, and traf-
fic control (IVA); public transit (VD).

Safe and Quick Clearance of Traffic Incidents
NCHRP Synthesis 318

Quick clearance is the practice of rapidly and safely
removing temporary obstructions from a roadway.
This synthesis profiles the laws, policies, and proce-
dures for facilitating the safe and efficient clearance
of traffic incidents, primarily those that block travel
lanes and that are attended to by the vehicle’s oper-
ator. The study reports on traffic incident clearance
and investigation activities that quickly mitigate inci-
dents of varying severity, from a single disabled vehi-
cle or minor crash to a serious crash or nonhazardous
cargo spill.

2003; 143 pp.; TRB dffiliates, $14.25; nonaffiliates,
$19. Subscriber categories: highway operations,
capacity, and traffic control (IVA); safety and human
petrformance (IVB).

Bridge Deck Joint Performance

NCHRP Synthesis 319

Bridge deck expansion joints allow for longitudinal
movement and a small amount of rotation in every
bridge. These motions are initiated by live loads,
thermal changes, and the physical properties of the
bridge. Damage to deck joints on U.S. bridges costs
millions of dollars each year. This includes damage
to both the joint and the portion of the bridge
beneath the joint that is exposed to debris and con-
taminants. This synthesis provides state-of-the-
practice findings about commonly used joint
systems, summarizes performance data for each
system type, and includes examples of selection cri-
teria and design guidelines. The report includes
lessons learned for maximizing the service life of
joint systems and methods to determine if the joints
are watertight.

2003; 46 pp.; TRB affiliates, $11.25; nonaffiliates,
$15. Subscriber categories: bridges, other structures,
and hydraulics and hydrology (IIC); materials and
construction (IIIB); maintenance (I1IC).

Human Performance, Simulation, User
Information Systems, and Older Person Safety
and Mobility
Transportation Research Record 1843
Research presents characteristics of cell phone—
related motor vehicle crashes in North Carolina,
the sensory cause of railroad grade-crossing colli-
sions, the effectiveness of ground-mounted dia-
grammatic advance guide signs for freeway
entrance ramps, and consequences of driving
reduction or cessation for older adults.

2003; 112 pp.; TRB affiliates, $33; nonaffiliates,
$44. Subscriber category: safety and human perfor-
mance (IVB).

Design of Structures 2003

Transportation Research Record 1845

This eight-part volume provides design concepts
for general structures, steel bridges, concrete
bridges, tunnels and underground structures, and
culverts and hydraulic structures, along with
research into the dynamics and field testing of
bridges, structural fiber-reinforced plastics, and
seismic design of bridges. Papers present research
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Human Performance, Simulation,
Uner Information Systems, and
Dider Parson Safety and Maobidity

To order the TRB
titles described in
Bookshelf, visit the
online TRB Book-
store, www.TRB.org/
bookstore/, or contact
the Business Office at
202-334-3213.

on the fundamental flaws in the appearance of
bridges, the effects of distortion on the strength of
curved I-shaped bridge girders, the structural per-
formance of storm water detention system with
bundled high-density polyethylene pipes, and a
seismic analysis and displacement-based evaluation
of the Brooklyn—Queens Expressway, New York.

2003; 225 pp.; TRB affiliates, $40.50; nonaffili-
ates, $54. Subscriber category: bridges, other struc-
tures, and hydraulics and hydrology (IIC).

Transportation in Developing Countries
Transportation Research Record 1846
This volume presents international research,
including a development impact study of the Bei-
jing-Tongjiang Expressway, a safety and efficiency
strategy for urban road transport in Asia, strategies
to promote the safety of vulnerable road users, and
traffic safety diagnostics and application of counter-
measures for rural roads in Burkina Faso.

2003; 61 pp.; TRB affiliates, $28.50; nonaffiliates,
$38. Subscriber category: safety and human perfor-
mance (IVB).

Operational Effects of Geometrics 2003
Transportation Research Record 1847
Topics include the safety effects of converting inter-
sections to roundabouts, the use of M/G2/1 queu-
ing to determine storage lengths of left-turn lanes
at unsignalized intersections, the comparison of
operations of single-point and tight urban diamond
interchanges, and the optimal location of u-turn
median openings on roadways.

2003; 65 pp.; TRB affiliates, $28.50; nonaffiliates,
$38. Subscriber category: highway operations, capac-
ity, and traffic control (IVA).

Transportation Management and Public Policy
2003
Transportation Research Record 1848
A methodological framework for assessing trans-
portation policies is applied to the Athens 2004
Olympic Games; results are reported on the imple-
mentation of an engineer-in-residence concept in
the Department of Civil Engineering and Mechan-
ics at the University of Wisconsin; and educational
needs in spatial data, information science, and geo-
matics are addressed in the context of the civil engi-
neering undergraduate curriculum.

2003; 136 pp.; TRB dffiliates, $34.50; nonaffili-
ates, $46. Subscriber category: planning and admin-
istration (IA).

Air Transportation Challenges: Airspace, Airports,
and Access
Transportation Research Record 1850
The implementation of a small aircraft transportation
system in Nebraska, the privatization of part of United
Kingdom’s airspace, critical assessment of airport
demand management strategies in Europe and the
United States, and intermodal trip planning decisions
in interurban networks are examined.

2003; 82 pp.; TRB dffiliates, $30; nonaffiliates, $40.
Subscriber category: aviation (V).

Highway and Facility Design 2003
Transportation Research Record 1851
This five-part volume addresses geometric design;
hydrology; hydraulics, and water quality; roadside safety
features; landscape and environment; and utilities.
Research findings include the effects of load distribu-
tion, cargo type, and road design characteristics on
heavy truck dynamic rollover; design and testing of tie-
down systems for temporary barriers; and the develop-
ment of an energy-absorbing composite utility pole.
2003; 157 pp.; IRB dffiliates, $36; nonaffiliates, $48.
Subscriber category: highway and facility design (ITA).

Traffic Flow Theory and Highway Capacity 2003
Transportation Research Record 1852
The 32-paper volume includes a comparison of High-
way Manual 2000 and Dutch guidelines, probabilistic
traffic flow breakdown in stochastic car-following
models, numerical analysis of freeway traffic flow
dynamics for multiclass drivers, and a framework for
investigation of level-of-service criteria and thresh-
olds on rural freeways.

2003; 270 pp.; TRB dffiliates, $42; nonaffiliates, $56.
Subscriber category: highway operations, capacity, and
traffic control (IVA).

Pavement Management and Rigid and Flexible
Pavement Design 2003
Transportation Research Record 1853
Pavement management, rigid pavement design, and
flexible pavement design are covered in this three-part
volume. Papers assess the impact of bus traffic on
pavement maintenance costs in Los Angeles; examine
the application, performance, and lessons learned
from a 10-year program of dowel-bar retrofit; and
compare as-constructed and as-designed flexible pave-
ment layer thicknesses, among other topics.

2003; 176 pp.; TRB dffiliates, $37.50; nonaffiliates,
$50. Subscriber category: pavement design, manage-
ment, and performance (IIB).
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THE NATIONAL ACADEMIES

Advisers o the Nation on Science, Engineering, and Medicine

The Transportation Research Board is a division
of the National Research Council, which serves
the National Academy of Sciences and the
National Academy of Engineering. The Board’s
mission is to promote innovation and progress
in transportation through research. In an
objective and interdisciplinary setting, the Board
facilitates the sharing of information on trans-
portation practice and policy by researchers
and practitioners;stimulates research and offers
research management services that promote
technical excellence; provides expert advice on
transportation policy and programs; and dis-
seminates research results broadly and encour-
ages their implementation. The Board’s varied
activities annually draw on approximately 5,000
engineers, scientists, and other transportation
researchers and practitioners from the public
and private sectors and academia, all of whom
contribute their expertise in the public interest.
The program is supported by state trans-
portation departments, federal agencies includ-
ing the component administrations of the
U.S. Department of Transportation, and other
organizations and individuals interested in the
development of transportation.

The National Research Council was organized
by the National Academy of Sciences in 1916
to associate the broad community of science
and technology with the Academy’s purposes
of furthering knowledge and advising the
federal government. Functioning in accor-
dance with general policies determined by the
Academy, the Council has become the princi-
pal operating agency of both the National
Academy of Sciences and the National Acad-
emy of Engineering in providing services to
the government, the public, and the scientific
and engineering communities.

www.TRB.org

TRANSPORTATION RESEARCH BOARD
2004 EXECUTIVE COMMITTEE*

Chair: Michael S. Townes, President and CEO, Hampton Roads Transit, Virginia

Vice Chair: Joseph H. Boardman, Commissioner, New York State Department of Transportation,
Albany

Executive Director: Robert E. Skinner, Jr., Transportation Research Board

Michael W. Behrens, Executive Director, Texas Department of Transportation, Austin

Sarah C. Campbell, President, TransManagement, Inc., Washington, D.C.

E. Dean Carlson, Director, Carlson Associates, Topeka, Kansas (Past Chair, 2002)

John L. Craig, Director, Nebraska Department of Roads, Lincoln

Douglas G. Duncan, President and CEO, FedEx Freight, Memphis, Tennessee

Genevieve Giuliano, Director, Metrans Transportation Center, and Professor, School of Policy,
Planning, and Development, University of Southern California, Los Angeles (Past Chair, 2003)

Bernard S. Groseclose, Jr., President and CEO, South Carolina State Ports Authority, Charleston

Susan Hanson, Landry University Professor of Geography, Graduate School of Geography, Clark
University, Worcester, Massachusetts

James R. Hertwig, President, Landstar Logistics, Inc., Jacksonville, Florida

Gloria J. Jeff, Chief Administrative Officer, Michigan Department of Transportation, Lansing

Adib K. Kanafani, Cahill Professor of Civil Engineering, University of California, Berkeley

Ronald E Kirby, Director, Transportation Planning, Metropolitan Washington Council of
Governments, Washington, D.C.

Herbert S. Levinson, Principal, Herbert S. Levinson Transportation Consultant, New Haven,
Connecticut

Sue McNeil, Director, Urban Transportation Center, and Professor, College of Urban Planning and
Public Affairs and Department of Civil and Material Engineering, University of Illinois, Chicago

Michael D. Meyer, Professor, School of Civil and Environmental Engineering, Georgia Institute of
Technology, Atlanta

Carol A. Murray, Commissioner, New Hampshire Department of Transportation, Concord

John E. Njord, Executive Director, Utah Department of Transportation, Salt Lake City

David Plavin, President, Airports Council International, Washington, D.C.

John H. Rebensdorf, Vice President, Network Planning and Operations, Union Pacific Railroad
Company, Omaha, Nebraska

Philip A. Shucet, Commissioner, Virginia Department of Transportation, Richmond

C. Michael Walton, Ernest H. Cockrell Centennial Chair in Engineering, University of Texas, Austin

Linda S. Watson, Executive Director, LYNX-Central Florida Regional Transportation Authority,
Orlando

Marion C. Blakey, Administrator, Federal Aviation Administration, U.S. Department of
Transportation (ex officio)

Samuel G. Bonasso, Acting Administrator, Research and Special Programs Administration, U.S.
Department of Transportation (ex officio)

Rebecca M. Brewster, President and COO, American Transportation Research Institute, Smyrna,
Georgia (ex officio)

George Bugliarello, Chancellor, Polytechnic University, Brooklyn, New York; Foreign Secretary,
National Academy of Engineering, Washington, D.C. (ex officio)

Thomas H. Collins (Adm., U.S. Coast Guard), Commandant, U.S. Coast Guard, Washington, D.C.
(ex officio)

Jennifer L. Dorn, Administrator, Federal Transit Administration, U.S. Department of Transportation
(ex officio)

Robert B. Flowers (Lt. Gen., U.S. Army), Chief of Engineers and Commander, U.S. Army Corps of
Engineers, Washington, D.C. (ex officio)

Edward R. Hamberger, President and CEO, Association of American Railroads, Washington, D.C.
(ex officio)

John C. Horsley, Executive Director, American Association of State Highway and Transportation
Officials, Washington, D.C. (ex officio)

Rick Kowalewski, Deputy Director, Bureau of Transportation Statistics, U.S. Department of
Transportation (ex officio)

William W. Millar, President, American Public Transportation Association, Washington, D.C.
(ex officio) (Past Chair, 1992)

Betty Monro, Acting Administrator, Federal Railroad Administration, U.S. Department of
Transportation (ex officio)

Mary E. Peters, Administrator, Federal Highway Administration, U.S. Department of Transportation
(ex officio)

Suzanne Rudzinski, Director, Transportation and Regional Programs, U.S. Environmental Protection
Agency (ex officio)

Jeffrey W. Runge, Administrator, National Highway Traffic Safety Administration, U.S. Department
of Transportation (ex officio)

Annette M. Sandberg, Administrator, Federal Motor Carrier Safety Administration, U.S. Department
of Transportation (ex officio)

William G. Schubert, Administrator, Maritime Administration, U.S. Department of Transportation
(ex officio)

Jeffrey N. Shane, Under Secretary for Policy, U.S. Department of Transportation (ex officio)

Robert A. Venezia, Program Manager, Public Health Applications, Office of Earth Science, National
Aeronautics and Space Administration (ex officio)

* Membership as of June 2004

Copvriaht National Academyv of Sciences. All riahts reserved.


http://www.nap.edu/23365

Transportation Research Board
84th Annual Meeting

Washington, D.C., U.S.A.
January 9-13, 2005

Transportation
FROM THE

Customer’s
Perspective:

Plan now to

B Network with more than 9,000
transportation professionals,

B Take advantage of more than 2,200
presentations in some 500 sessions
and specialty workshops, and

B Get up-to-date on the hottest
transportation issues, including

m Enhancing the safety of
transportation users,

m Ensuring a secure environment
for travelers, and

m Providing seamless trips for
customers.

THE NATIONAL ACADEMIES”

Advisers to the Nation on Science, Engineering, and Medicine

The nation turns to the National Academies—National
Academy of Sciences, National Academy of Engineering,
Institute of Medicine, and National Research Council—
for independent, objective advice on issues that affect
people’s lives worldwide.

www.national-academies.org

REGISTER BY NOVEMBER 30, 2004,
TO TAKE ADVANTAGE OF LOWER FEES!

For more information, go to
www.TRB.org/meeting.

Subscribe to TRB’s free e-mail newsletter to receive regular updates on the
Annual Meeting, as well as TRB news and publication announcements and
selected federal, state, university, and international transportation research
news. To receive the Transportation Research E-Newsletter, send an e-mail
to RHouston@nas.edu with “TRB E-Newsletter” in the subject field.
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